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SECTION 1 

Introduction 
This Final Design Report (Final) for River Mile (RM) 10.9 of the Lower Passaic River (LPR) has been prepared 
pursuant to the Administrative Settlement Agreement and Order on Consent for Removal Action, Docket No. 02‐
2012‐2015 (USEPA, 2012a), by the Cooperating Parties Group (CPG) (hereinafter referred to as the RM 10.9 AOC). 
The AOC became effective on June 18, 2012.  

The Removal Action will be conducted under the Comprehensive Environmental Response, Compensation, and 
Liability Act (CERCLA) and the National Oil and Hazardous Substances Pollution Contingency Plan (NCP) as a Time‐
Critical Removal Action (TCRA). This Final describes the Removal Action selected by the USEPA in the Action 
Memorandum/ Enforcement dated May 21, 2012 (USEPA, 2012b).  

This Final is based on the AOC (USEPA, 2012a), the Action Memorandum/Enforcement (USEPA, 2012b), and the 
Removal Design Work Plan (RDWP) (CH2M HILL, 2012a). This Final revises and updates the Draft Final Design 
Report (CH2M HILL, 2013) based on USEPA comments received on March 29, 2013 and Final Design comments 
received May 23, 2013. The purpose of this Final Design Report is to describe the overall design for RM 10.9, 
including the various engineering design packages. In addition to the design packages attached to this Final Design 
Report are the following supporting appendixes:  

A  RM 10.9 Concentration Data and Figures for 2,3,7,8‐TCDD, Mercury, and Total PCBs at Select 
Depth Intervals   

B  Geotechnical Data (boring Logs, bulk density, sieve analysis curves) 
C  Dredging and Material Transport Design Support Documents and Calculations 
D  Dredging Design Engineered Plan Drawings 
E  Technical Specifications 
F  Project Health and Safety Plan  
G  Community Health and Safety Plan 
H  RM 10.9 Removal Action Sediment‐Washing Bench‐Scale Testing Report 
I  Construction Quality Control Plan 
J  Draft LTMMP 
K  Project Schedule 

1.1 Project Description 
The RM 10.9 Study Area extends, bank to bank, between RM 10 and RM 12 of the Lower Passaic River Study Area 
(LPRSA) (Figure 1‐1). The RM 10.9 Sediment Deposit Area, an area within the RM 10.9 Study Area, extends 
approximately 2,380 feet (ft), between RM 10.65 to RM 11.2. The RM 10.9 Removal Area (Figure 1‐2) is an 
approximate 5.6‐acre area located on the eastern side of the LPRSA within the RM 10.9 Sediment Deposit Area 

and extending to the northeast.1 

The Removal Area is situated along an inside bend of the LPR upstream of the DeJessa Park Avenue Bridge and 
includes the mudflat and point bar in the eastern half of the river channel. It is bounded to the west by the 
navigation channel of the Passaic River and to the east by the Riverside Park complex, which is jointly owned and 
operated by Bergen County and the Township of Lyndhurst.  

The extent of potentially exposed surface sediment shown in Figure 1‐2 was generated from the ‐2 ft elevation 
contour (NGVD29), which represents the mean low water for this reach of the LPR. The data source was the July 

                                                            
1 The Removal Area is approximately 0.6 acres greater than that specified in the AOC due to the inclusion of a narrow area that extends approximately 
700 ft to the northeast. This area was included after a further review of the delineation sampling conducted by the CPG at the direction of USEPA (RM 10.9 
Quality Assurance Project Plan [QAPP] Addendum A, May 2012). As a result of the sampling, the CPG proposed including the additional 0.6 acres into the 
RM 10.9 Removal Area in its August 1, 2012, letter to USEPA. 
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2011 bathymetry survey conducted as part of the RM 10.9 Characterization Program (CH2M HILL and AECOM, 
2012). This elevation contour represents the extent to which the river bottom/sediment is exposed during low 
tide at mean low water. The Action Memorandum/Enforcement (USEPA, 2012b) requires the removal of the 
highest near‐surface and shallow subsurface concentrations of the entire deposit, and defines the RM 10.9 
Removal Area to include that area that is exposed at low tide. The eastern boundary and uppermost elevation of 
the Removal Area is defined by the mean high water mark (elevation 2.4 ft NGVD29). 

Because of elevated concentrations of polychlorinated dibenzo‐p‐dioxins/polychlorinated dibenzofurans 
(PCDDs/PCDFs), polychlorinated biphenyls (PCBs), polycyclic aromatic hydrocarbons (PAHs), mercury, and other 
chemicals of potential concern (COPCs) and the potential for receptors to be exposed to them, the CPG is required 
to perform all actions necessary to remove, treat, and/or properly dispose of approximately 20,000 cubic yards 
(yd3) of sediment from the designated portion (i.e., the Removal Area) of the RM 10.9 Sediment Deposit Area. The 
Removal Action involves the following scope elements:  

 Mechanically dredge the contaminated surface sediment (to a depth of 2 ft below existing grade) from the 
RM 10.9 Removal Area (Figure 1‐2) 

 Transport the dredged materials via barge to an existing permitted offsite facility for treatment via 
stabilization 

 Treat barge supernatant at a permitted offsite facility prior to discharge 

 Cap the newly exposed sediment surface 

 Transport the stabilized sediment to a permitted out‐of‐state disposal facility 

1.2 Removal Action Objectives 
The Removal Action objectives for RM 10.9 include the following: 

 Reduce the potential for exposure to receptors from sediment present in the RM 10.9 Removal Area. 

 Prevent potentially significant migration of contamination from the RM 10.9 Removal Area. 

 Remove approximately 20,000 yd3 of surface sediment (top 2 ft) and stabilize it at an existing permitted 
facility (includes out‐of‐state landfill disposal). 

 Evaluate the means and methods for sediment removal. 

 Determine potential impacts of dredging contaminated sediment on surface waters and the means to 
minimize, or otherwise address, these impacts. 

 Identify and minimize/address potential impacts to the environment and public health. 

 Evaluate effectiveness of sediment capping methods on reducing bioavailability and migration of COPCs, 
including caps with carbon amendments in an active layer to mitigate the potential for contaminants to 
migrate upward through the sand cap. 

The implementation of the RM 10.9 Removal Action is currently anticipated to begin in May 2013, with dredging 
to begin in July 2013; the cap construction is scheduled to be complete in fall 2013.  

1.3 Engineering Design Packages 
The RM 10.9 Removal Action is divided into the four engineering design packages (which have been combined 
into two subcontracts) listed below and illustrated in Figure 1‐3: 

 Dredging and barge transport (Subcontract #1) 

 Stabilization (Subcontract #1) 

 Capping (Subcontract #1) 

 Overland transportation and offsite (out‐of‐state) disposal (Subcontract #2) 
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The engineering design is being conducted in four phases: the Basis of Design Report (BODR) (30 percent; 
submitted August 2012), the Pre‐Final Design Report (90 percent; submitted November 2012), the Draft Final 
Design Report (May 6, 2013), and the Final Design Report (100 percent; this report). Each design phase undergoes 
an internal review as well as a review by the CPG prior to being submitted to the USEPA for its review and 
acceptance. 

1.3.1 Dredging and Barge Transportation 
The dredging design package is performance‐based and consists of designs for the following activities:  

 Dredging 

 Transporting the dredged material by barge to the stabilization facility’s off‐loading site outside the RM 10.9 
Removal Area 

 Monitoring water and air quality during construction 

1.3.2 Stabilization 
The stabilization design package is performance based and includes activities from the time the dredged‐material 
barge is received at the off‐loading site until the stabilized dredged material is loaded into intermodal containers 
for overland truck and rail transport to the final, out‐of‐state disposal facility. These activities will consist of the 
following:  

 Pumping and temporarily storing excess water from barges (as required) 

 Off‐loading dredged material from the barges 

 Preparing (screening, mixing) sediment for stabilization 

 Treating the sediment with Portland cement to stabilize the sediment 

 Temporarily storing the treated sediment at the stabilization facility 

 Loading the treated material onto trucks and rail cars for transport to the final, out‐of‐state disposal facility 

1.3.3 Capping  
The capping design package is a detailed design for selecting material and sizing and placing the cap. The 
approach described in this document consists of the following: 

 Chemical containment modeling 

 Cap placement plan and typical cap sections (active layer, sand layer, geotextile barrier, and armor stone) 

 Cap erosion control design 

 Cap material delivery and staging 

 Cap placement criteria 

 Water quality monitoring 

1.3.4 Overland Transportation and Final Disposal 
The transportation and disposal design package is performance‐based and includes activities from the time the 
stabilized material is loaded into intermodal containers at the stabilization facility until it is received and unloaded 
at the designated out‐of‐state disposal facility. 

This design package also includes appropriate offsite transportation, treatment, and disposal of excess water 
removed from the material barges.
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SECTION 2 

Applicable or Relevant and Appropriate 
Requirements 
Conditions at the LPRSA RM 10.9 Removal Area meet the criteria for a TCRA under CERCLA, as set forth in 
Section 300.415(b)(2) of the NCP, 40 CFR Part 300. The Removal Action specifies removal of a predetermined 
depth of sediment (top 2 ft) and in‐place capping of the remaining sediment. The removal action objectives are to 
mitigate potential threats to the public health, welfare, and the environment posed by the presence of the 
elevated levels of contaminants in the surface sediments in the RM 10.9 Removal Area and to minimize the 
availability of the contaminants. The Removal Action will be implemented by removing sediment and transporting 
it via barge to an offsite commercial stabilization facility with the final disposal at an out‐of‐state RCRA Subtitle C 
landfill.  

In accordance with CERCLA section 121(e)(1), no federal, state, or local permits are required for the portion of any 
removal or response action conducted entirely onsite, where such removal action is selected and carried out in 
compliance with Section 121. However, pursuant to 40 CFR Section 300.415(j), the Removal Action shall, to the 
extent practicable considering the exigencies of the situation, attain Applicable or Relevant and Appropriate 
Requirements (ARARs) under federal environmental or state environmental or facility siting laws. The design 
aspects that address substantive requirements or the intent of the permitting regulations are described in this 
section.  

Definitions of the ARARs and the “to be considered” (TBC) criteria set forth in the NCP are identified below: 

 Applicable requirements are those cleanup standards, standards of control, and other substantive 
requirements, criteria, or limitations promulgated under federal environmental or state environmental or 
facility siting laws that specifically address a hazardous substance, pollutant, contaminant, remedial action, 
location, or other circumstance found at a CERCLA site.  

 Relevant and appropriate requirements are those cleanup standards, standards of control, and other 
substantive requirements, criteria, or limitations promulgated under federal environmental or state 
environmental or facility siting laws that, while not “applicable to a hazardous substance, pollutant, 
contaminant, remedial action, location or other circumstance at a CERCLA site,” address problems or 
situations sufficiently similar (relevant) to those encountered at a CERCLA site that their use is well suited 
(appropriate) to the particular site.  

 TBC criteria are non‐promulgated, non‐enforceable advisories, criteria, or guidance to be considered for a 
particular release that may be useful for developing a CERCLA response action or for evaluating what is 
protective to human health and/or the environment. Examples of TBC criteria include those in the NJDEP 
(1997) dredging technical manual and related best management practices (BMPs).  

Another factor in determining which requirements must be addressed is whether the requirement is substantive 
or administrative. “Onsite” CERCLA response actions must comply with the substantive requirements but not with 
the administrative requirements of environmental laws and regulations as specified in the NCP, 40 Code of 
Federal Regulations (CFR) 300.5, “Definitions of ARARs,” and as discussed in 55 Federal Register (FR) 8756 
(March 8, 1990). Substantive requirements are those pertaining directly to actions or conditions in the 
environment. Administrative requirements are mechanisms that facilitate the implementation of the substantive 
requirements of an environmental law or regulation. In general, administrative requirements prescribe methods 
and procedures (e.g., fees, permits, inspections, or periodic reports) by which substantive requirements are made 
effective for the purposes of a particular environmental or public health program. 

ARARs are grouped into three types: chemical specific, location specific, and action specific, and are presented in 
Tables 2‐1, 2‐2, and 2‐3, respectively. 
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2.1 Chemical-Specific ARARs 
Chemical‐specific ARARs include laws and requirements that establish health‐ or risk‐based numerical values or 
methodologies for environmental contaminant concentrations or discharge. Because there are no federal or state 
promulgated standards for contaminant levels in sediments, and because the Removal Action specifies removal of 
a certain depth of sediment, there are no chemical‐specific ARARs for the sediments. However, the removal 
action objectives include reducing the bioavailability of the contaminants; therefore the New Jersey surface water 
quality standards and discharge criteria are relevant and appropriate for surface water. Table 2‐1 presents the 
chemical‐specific ARARs for surface water, which are summarized here. 

 The LPR at RM 10.9 is categorized as an FW2‐NT (fresh water, non‐trout)/SE2 (saline estuary) water body; this 
designation extends from Dundee Lake downstream to the confluence with Second River. The designated uses of 
FW2 water bodies per New Jersey Administrative Code (NJAC) 7:9B‐1.12 include the following:  

1. Maintenance, migration, and propagation of the natural and established biota 

2. Primary contact recreation 

3. Industrial and agricultural water supply 

4. Public potable water supply after conventional filtration treatment (a series of processes including filtration, 
flocculation, coagulation, and sedimentation, resulting in substantial particulate removal but no consistent 
removal of chemical constituents) and disinfection 

5. Any other reasonable uses 

In all SE2 waters the designated uses are: 

1. Maintenance, migration, and propagation of the natural and established biota 
2. Migration of diadromous fish 
3. Maintenance of wildlife 
4. Secondary contact recreation 
5. Any other reasonable uses 

The relevant water quality criteria for the onsite Removal Action for the contaminants of concern are referenced 
in Table 2‐4. General technical policies and numerical limits have been established under NJAC 7:9B. The NJDEP 
has the authority to set nutrient limits and require best available technologies. Mixing zones are allowed; rules on 
mixing zone distances are set forth, as well as methods to determine in‐stream concentrations within mixing 
zones.  

Effluent limitations for Removal Action activities are set at the remediation effluent standards listed in Appendix 
B of NJAC 7:14A‐12 for any pollutant or pollutant parameter that either results from any removal action or is 
present onsite at a concentration greater than the applicable surface water quality standards, unless it has been 
demonstrated to NJDEP’s satisfaction that the pollutant, upon discharge, will not cause, have the reasonable 
potential to cause, or contribute to an excursion above any applicable surface water quality standards. The 
effluent limitations for contaminants in the RM 10.9 Removal Area are referenced in Table 2‐5.  

The Removal Action will be performed in such a way as to meet the applicable surface water quality standards 
and effluent limitations to the extent practicable at the end of a mixing zone defined at designated upstream and 
downstream monitoring points. 

2.2 Action-Specific ARARs 
Action‐specific ARARs are requirements that define acceptable treatment and disposal procedures for hazardous 
substances. They generally set performance, design, or other similar action‐specific controls or restrictions on 
particular kinds of activities related to managing hazardous substances or pollutants. These requirements are 
triggered by the remedial activities selected. The action‐specific requirements usually are restrictions on the 
conduct of certain activities or the operation of certain technologies at a particular site. 
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Table 2‐2 presents the action‐specific ARARs for the RM 10.9 Removal Action. The most important ARARs and 
their substantive requirements are discussed below.  

The principal action‐specific ARARs for the RM 10.9 Removal Action include the federal Clean Water Act (CWA), 
Section, 401 Water Quality Certification (WQC); the Rivers and Harbors Act, Section 10; and the associated New 
Jersey Land Use and Water Resources implementing regulations.  

The CWA Section 401 WQC is implemented by NJDEP through the Waterfront Development Act (New Jersey 
Statues Annotated [NJSA] 12:5‐3). The Waterfront Development Act is implemented through Coastal Zone 
Management regulations (NJAC 7:7E) and Coastal Permitting Rules (NJAC 7:7). See Table 2‐6 for substantive 
requirements of the Coastal Zone Management regulations. The design includes preventive measures to minimize 
resuspension of sediment and water quality monitoring during dredging so that the proposed activity will not 
violate water quality standards. Post‐removal restoration activities will be addressed in the construction 
documents. Monitoring will be conducted to confirm the effectiveness of the cap.  

The dredging or placement of fill or structures and other activities that may adversely affect aquatic ecosystems 
within navigable waters of the United States are regulated under Section10 of the Rivers and Harbors Act. Similar 
activities in any waters of the United States are addressed by CWA Section 404, for which the U.S. Army Corps of 
Engineers has jurisdiction. USACE Nationwide Permit 38, Cleanup of Hazardous and Toxic Waste (March 2012), is 
considered to be the applicable general permit, and its substantive requirements will be followed. The applicable 
substantive requirements include the following:  

 Appropriate soil erosion and sediment controls must be used and maintained in effective operating condition 
during construction, and all exposed soil and other fills, as well as any work below the ordinary high‐water 
mark or high‐tide line, must be permanently stabilized at the earliest practicable date. To the extent 
practicable, work should be performed within waters of the United States during periods of low flow or no 
flow.  

 No activity may substantially disrupt the necessary life‐cycle movements of those species of aquatic life 
indigenous to the water body, including those species which normally migrate through the area. 

Dredged material that is subject to the requirements of a permit that has been issued under Section 404 of the 
Federal Water Pollution Control Act (33 U.S.C.1344) or Section 103 of the Marine Protection, Research, and 
Sanctuaries Act of 1972 (33 U.S.C. 1413) is not a hazardous waste. Similarly, dredged material in New Jersey is 
exempt from being a solid waste when it is regulated under certain statutes, such as the New Jersey Water 
Pollution Control Act, Waterfront Development Law, Clean Water Act, and Federal Coastal Zone Management Act 
(CZMA). Contaminated environmental media (e.g., sediment) are not hazardous waste but can become subject to 
regulation under the Resource Conservation and Recovery Act (RCRA) if they “contain” hazardous waste. USEPA 
generally considers contaminated environmental media to contain hazardous waste when: (1) they exhibit a 
characteristic of hazardous waste or (2) they are contaminated with concentrations of hazardous constituents 
from listed hazardous waste that are above health‐based levels. Offsite sediment‐processing and disposal facilities 
must comply with all administrative and substantive aspects of the regulations, including facility‐specific permit 
requirements, which may impose constraints prior to accepting the sediment. 

2.3 Location-Specific ARARs 
Location‐specific ARARs are requirements that relate to the geographic position of the site. State and federal laws 
and regulations that apply to the protection of wetlands, construction in floodplains, and protection of 
endangered species in streams or rivers are examples of location‐specific ARARs. 

Table 2‐3 presents the location‐specific ARARs for the RM 10.9 Removal Action. The principal location‐specific 
ARAR is CZMA, administered by National Oceanic and Atmospheric Administration (NOAA), and the associated 
implementing NJDEP laws and regulations that apply to dredging and placement of a sediment cap. The New 
Jersey Waterfront Development Law (NJSA 12:5‐3) is implemented through the CZMA and the Coastal Permitting 
Program Rules; substantive requirements have been described in Section 2.2. 





 

  

TABLE 2‐1 
Potential Chemical‐Specific Applicable or Relevant and Appropriate Requirements
RM 10.9 Final Design Report, Lower Passaic River Study Area, New Jersey

Act/Authority    Citation  Brief Description  Applicability and Anticipated Requirements 

New Jersey Water 
Pollution Control 
Act, New Jersey 
Water Quality 
Planning Act 

Surface Water Quality 
Standards 

N.J.A.C. 7:9B 
Surface Water 
Quality 
Standards  

Establishes standards for the protection and 
enhancement of surface water resources.  

Relevant and appropriate. Used by the State in setting 
NJDPES discharge limits and Waterfront Development Law 
requirements. The RM 10.9 Removal Area is classified as 
FW2‐NT/SE2, which has corresponding surface water 
quality standards for constituents such as turbidity, 
dissolved oxygen, and various toxic substances. The 
anticipated requirement is to use BMPs during dredging 
and to comply with applicable surface water quality 
standards at designated upstream and downstream 
monitoring locations. Also, the removal action objective of 
the post‐dredge cap is to isolate the remaining sediment 
contaminants from the environment, including their 
migration into the surface water. 

New Jersey 
Pollutant Discharge 
Elimination System 
(NJPDES) 

Surface Water 
Discharge Criteria 

N.J.A.C. 7:14A   Establishes discharge standards to protect water 
quality.  

Relevant and appropriate. Refer to Waterfront 
Development Law. 

         

 

   



 

  

TABLE 2‐2 
Action‐Specific Applicable or Relevant and Appropriate Requirements
RM 10.9 Final Design Report, Lower Passaic River Study Area, New Jersey

Act/Authority    Citation  Brief Description  Applicability and Anticipated Requirements 

Clean Water Act 33 U.S.C. 1251       

  Section 401 Water 
Quality 
Certification 

  Under Section 10 of the Rivers and Harbors Act and 
Section 404 of the CWA, federally authorized 
projects are required to obtain Water Quality 
Certification pursuant to Section 401 of the CWA. A 
Water Quality Certification (WQC) would specify 
the requirements to be implemented so that the 
proposed activity will comply with applicable water 
quality standards; namely, turbidity, TSS, 2,3,7,8 
TCDD, total PCBs, and mercury. Activities requiring 
a Water Quality Certification include those where a 
federal permit is required, for example: 

Discharge of dredged material dewatering effluent 

Placement of fill in waters of the United States; 

Temporary discharges of decant waters from 
dredge material disposal sites or from barges and 
vessels. 

Applicable. New Jersey has delegated authority. Section 401 of 
the CWA is implemented through compliance with the New Jersey 

Waterfront Development Law (NJSA 12:5‐3; NJAC 7:7 and 7:7E), 
Coastal Zone Management Rules (NJAC 7:7E‐1 et seq.), and Coastal 
Permit Program Rules (NJAC 7:7). Refer to those sections below for 
anticipated substantive requirements, which are proposed to 
include implementation of BMPs and monitoring to meet water 
quality criteria during barge and dredge movement, anchoring, and 
operations. 

  Section 404 Dredge 
and Fill 
Requirements 

  Regulates activities in waters of the U.S. including 
discharge of dredged materials, placement of fill 
materials, and reconstruction of mudflats. 

Applicable. Substantive portions are proposed to include 
implementation of BMPs and monitoring to meet water quality 
criteria during barge and dredge movement, anchoring, and 
operations. USACE considers Magnuson‐Stevens Fishery 
Conservation and Management Act as well as Section 401 Water 
Quality Certification requirements. Refer also to Section 10 of the 
Rivers and Harbors Act. 

  Pollution 
Prevention 
Regulations for 
Vessels  

33 CFR 
Subchapter O 

All vessels are required to have spill plans and 
emergency spill equipment  

All fueling of boats will be at established marinas. Any fuel transfer 
over water necessary to run equipment on the barge will comply 
with U.S. Coast Guard regulatory requirements. 



 

  

TABLE 2‐2 
Action‐Specific Applicable or Relevant and Appropriate Requirements
RM 10.9 Final Design Report, Lower Passaic River Study Area, New Jersey

Act/Authority    Citation  Brief Description  Applicability and Anticipated Requirements 

Section 10 Rivers and Harbors Act of 1899/ Section 404 Clean Water Act 

    33 CFR 320‐330  Administered by USACE. Regulates activities such 
as dredging, and other construction in navigable 
waters of the U.S. 

Applicable. Substantive requirements are found in the General 
Permit and Regional Conditions. Nationwide Permit (NWP) #38 
Cleanup of Hazardous and Toxic Waste March 2012 is anticipated to 
be the applicable General Permit and its substantive requirements 
will be followed. There are no substantive Regional General 
Conditions associated with NWP #38; however, a Pre‐Construction 
Notification is required as part of NWP #38 and Regional General 
Condition #1; therefore, consultation will occur, although a permit 
is not required.  

NWP 38 substantive requirements include:  

Appropriate soil erosion and sediment controls must be used and 
maintained in effective operating condition during construction, 
and all exposed soil and other fills, as well as any work below the 
ordinary high water mark or high tide line, must be permanently 
stabilized at the earliest practicable date. Work should be 
performed within waters of the United States during periods of low‐
flow or no‐flow.  

No activity may substantially disrupt the necessary life‐cycle 
movements of those species of aquatic life indigenous to the water 
body, including those species which normally migrate through the 
area. 

Toxic Substances Control Act (TSCA) 

    40 CFR Part 761 
Subpart D 
Storage and 
Disposal 

Regulates PCBs and other toxic substances from 
manufacture to disposal. 

Applicable. Environmental media containing PCBs may be 
considered bulk PCB remediation waste. TSCA provides provisions 
for management of bulk PCB remediation waste at concentrations 
<50 ppm. Because the remedy requires removal of surface 
sediment to a certain depth (2 ft), and because the maximum PCB 
concentration detected in the surface sediment is less than 50 ppm, 
no substantive requirements are triggered.  



 

  

TABLE 2‐2 
Action‐Specific Applicable or Relevant and Appropriate Requirements
RM 10.9 Final Design Report, Lower Passaic River Study Area, New Jersey

Act/Authority    Citation  Brief Description  Applicability and Anticipated Requirements 

Federal Resource Conservation and Recovery Act 

  Non Hazardous 
Solid Waste 
Program (Subtitle 
D) 

40 CFR 239‐258  Establishes requirements for generators, 
transporters, and facilities that manage non‐
hazardous solid waste. 

Relevant and appropriate. NJ has delegated authority; refer to the 
N.J.A.C. 7:26 Solid Waste. Depending on contaminant 
concentrations, disposal of contaminated sediment may occur at an 
upland area and may need to be managed as a solid waste (e.g., 
treat to get rid of free liquids), prior to upland disposal. All 
administrative and substantive requirements of regulations will be 
followed for offsite activities. 

  Hazardous Waste 
Management 
Program (Subtitle 
C) 

40 CFR 262‐ 
265 

Establishes requirements (e.g., USEPA ID numbers 
and manifests) for generators, transporters, and 
facilities that manage hazardous waste. 

Relevant and appropriate. Dredged material that is subject to the 
requirements of a permit that has been issued under Section 404 of 
the Federal Water Pollution Control Act (33 U.S.C.1344) or Section 
103 of the Marine Protection, Research, and Sanctuaries Act of 
1972 (33 U.S.C. 1413) is not a hazardous waste. NJ has delegated 
authority; refer to the N.J.A.C. 7:26G Hazardous Waste. All 
administrative and substantive requirements of regulations will be 
followed for offsite activities. If contaminated sediment exhibits 
characteristics of hazardous waste (e.g., fail TCLP), they must be 
managed as a hazardous waste (e.g., treat to stabilize the 
contaminants and get rid of free liquids) prior to upland disposal. 

 

  Land Disposal 
Restrictions 

40 CFR 268  Identifies hazardous wastes which are restricted 
from land disposal. All listed and characteristic 
hazardous waste or soil or debris contaminated by 
a RCRA hazardous waste and removed from a 
CERCLA site may not be land disposed until treated 
as required by LDRs. 

Relevant and appropriate. Dredged material that is subject to the 
requirements of a permit that has been issued under Section 404 of 
the Federal Water Pollution Control Act (33 U.S.C.1344) or Section 
103 of the Marine Protection, Research, and Sanctuaries Act of 
1972 (33 U.S.C. 1413) is not a hazardous waste. However, 
contaminated sediment may fail hazardous waste characteristics 
(e.g., TCLP) and may be managed and disposed of at an upland 
landfill. All administrative and substantive requirements of 
regulations will be followed for offsite activities. If contaminated 
sediment are disposed of at an offsite upland location, they may 
need to be managed in a manner similar to a hazardous waste (e.g., 
treat to stabilize the contaminants and get rid of free liquids) prior 
to upland disposal. 

State of New Jersey Statutes and Rules—Waste Management and Site Remediation 



 

  

TABLE 2‐2 
Action‐Specific Applicable or Relevant and Appropriate Requirements
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Act/Authority    Citation  Brief Description  Applicability and Anticipated Requirements 

  New Jersey Solid 
Waste 
Management Act 

N.J.A.C. 7:26 
Solid Waste & 
N.J.A.C. 7:26G 
Hazardous 
Waste 

Establishes requirements for generators, 
transporters, and facilities that manage 
nonhazardous solid waste and hazardous waste 

Substantive requirements for solid waste generators are applicable 
to onsite actions. All substantive and administrative requirements 
will be followed for offsite actions. Substantive requirements for 
hazardous waste generators may be relevant and appropriate.  

    N.J.A.C. 7:26E 
Technical 
Requirements 
for Site 
Remediation 

Establishes minimum regulatory requirements for 
investigation and remediation of contaminated 
sites in New Jersey, including surface water, 
sediment, and ecological evaluations. 

Not an ARAR for this removal action, as no additional delineation 
testing of sediment is required, and NJDEP was consulted on and 
agrees with the RM 10.9 Removal Action authorized by the Action 
Memorandum/Enforcement. The design will state that bathymetric 
measurements to confirm the depth of sediment removed and the 
depth of the cap will occur during implementation. 

 

  NJDEP Standards 
for Soil Erosion and 
Sediment Control 
Act 

N.J.A.C. 2:90   The Hudson‐Essex and Passaic Soil Conservation 
District governs all soil disturbances greater than 
5,000 ft

2.  

Not applicable because the land disturbance at the contractor’s 
upland construction support area will be less than 5,000 ft

2. Fill will 
be barged onto the site, and dredged sediment will be transported 
offsite via barge while wet.  

  NJDEP Technical 
Manual “The 
Management and 
Regulation of 
Dredging Activities 
and Dredged 
Material Disposal 
in New Jersey’s 
Tidal Waters”, 
October 1997 

  Not promulgated; technical manual prepared 
pursuant to N.J.S.A. 13:1D‐111 to 1D‐113 to 
provide guidance. 

 

To the extent practicable, the removal action will incorporate 
BMPs, sampling methodologies and analytical procedures. Practices 
will include use of an environmental clamshell bucket with sensors 
to ensure complete closure of the bucket before lifting the bucket; 
controlled descent and lifting; prohibiting barge overflow. To 
reduce the creation and dispersal of suspended sediments when 
finer‐grained sediments are dredged, deliberate placement of 
dredged material in the barge to prevent spillage of material 
overboard; use of watertight barges or scows with solid hull or 
sealed hull construction; no rinsing or hosing of gunwales of the 
dredge scows during dredging except to the extent necessary to 
ensure the safety of workers maneuvering on the dredge scow. 

Federal Clean Air Act Section 112 
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Action‐Specific Applicable or Relevant and Appropriate Requirements
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Act/Authority    Citation  Brief Description  Applicability and Anticipated Requirements 

  National Emission 
Standards for 
Hazardous Air 
Pollutants 

40 CFR 61  Provides emission standards for 8 contaminants 
including benzene and vinyl chloride. Identifies 25 
additional contaminants as having serious health 
effects but does not provide emission standards for 
these contaminants. 

The sediment is being removed and transported in the wet. 
Therefore, emission of air pollutants in concentrations that would 
trigger these regulations or adversely affect the surrounding 
population is not anticipated to occur. However, data will be 
collected during the removal action, as described in the Community 
Health and Safety Plan, to document no adverse effect. Refer to 
N.J.A.C. 7:27 below 

New Jersey Air Toxics Program 

  Standards for 
Hazardous Air 
Pollutants 

N.J.A.C. 7:27 Air 
Pollution 
Control 

Rule that governs the emitting of, and such 
activities that result in, the introduction of 
contaminants into the ambient atmosphere. 
Controls and prohibits air pollution, particle 
emissions, and toxic VOC emissions 

Relevant and appropriate. The sediment is being removed and 
transported in the wet. Therefore, emission of air pollutants in 
concentrations that would trigger these regulations or adversely 
affect the surrounding population is not anticipated to occur. Cap 
placement has the potential for a small amount of particulate 
emissions; the design includes implementation of BMPs to control 
these emissions. However, data will be collected during the removal 
action, as described in the Community Health and Safety Plan, to 
document no adverse effect. 

Noise Control N.J.S.A. 13:1G‐1 et seq. 

    NJAC 7:29  Regulates noise levels for certain types of activities 
and facilities such as commercial, industrial, 
community service, and public service facilities. 
Also provides authority to municipalities to 
establish noise ordinances.  

Relevant and appropriate. While the dredging project does not fit 
the definition of any type of regulated activity, the regulation is 
relevant and appropriate. Emergency environmental cleanups are 
exempted; however, this Removal Action is time critical but not an 
emergency. The allowable levels at a residential property line from 
7 am‐10pm are 65 dBA continuous, 80 dBA impulsive, and octave 
band sound pressure levels as stated in the regulation. For 
residential 10pm‐ 7 am, 50 dBA continuous and 80 dBA impulsive 
with octave levels. At industrial, commercial, community service, 
and public service property lines, the maximum allowable 
continuous and impulsive levels are the same as daytime 
residential, with specific octave range levels. Noise monitoring that 
will be conducted is described in the Community Health and Safety 
Plan. 
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Potential Location‐Specific Applicable or Relevant and Appropriate Requirements
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Act/Authority    Citation  Brief Description  Applicability and Anticipated Requirements 

Fish & Wildlife Coordination Act 16 U.S.C. 661 

  40 CFR 2 6:302(g)  Requires consultation with the U.S. Fish and Wildlife 
Service when a Federal department or agency 
proposes or authorizes any modification of any 
stream or other water body, and requires adequate 
consideration to protection of fish and wildlife 
resources and their habitats. 

 Wildlife and wildlife resources include: birds, fish, 
mammals, and all other classes of wild animals and 
all types of aquatic and land vegetation upon which 
wildlife is dependent. 

Applicable. The Passaic River is a migratory pathway, nursery, and 
forage area for anadromous fish, however, given the relatively large 
size of the lower Passaic River and the depth and area of the 
existing channel, the project activities should not affect the ability 
of migratory species to migrate and/or spawn within the river and 
utilize their preferred habitats. However, U.S. Fish and Wildlife 
Service will be consulted to determine if conservation measures are 
appropriate for this reach of the river bed. 

Endangered Species Act, Section 7 16 U.S.C. 1531 

      Restricts activities where endangered species may 
be present, to protect endangered species. 

The NJDEP Division of Fish and Wildlife Service was consulted and 
determined that no threatened and endangered species or habitats 
are likely to be present in this reach of the river bed.  

National Historic Preservation Act 16 U.S.C. 470 

      Requires federal agencies to take into account the 
effect of any federally assisted undertaking or 
licensing on any district, site, building, structure, or 
object that is included in or is eligible for inclusion 
in the National Register of Historic Places. 

The New Jersey Historic Preservation Office (NJHPO) was consulted 
and determine that there will be no adverse impacts to historic or 
cultural resources, therefore, the project complies with this 
regulation. 

Federal Coastal Zone Management Act 16 U.S.C §§ 1456 (Section 307) 

    15 CFR 930.30 
Federal Consistency 
Determination 

Administered by National Oceanic and 
Atmospheric Administration (NOAA) and provides 
for management of the nation's coastal resources, 
to "preserve, protect, develop, and where possible, 
to restore or enhance the resources of the nation's 
coastal zone." 

Applicable to dredging. Refer to attached Table 2‐6 listing 
substantive requirements of the New Jersey Waterfront 
Development Law and New Jersey Coastal Zone Management 
(N.J.A.C. 7:7E). 
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Act/Authority    Citation  Brief Description  Applicability and Anticipated Requirements 

Magnuson‐Stevens Fishery Conservation and Management Act, as amended and authorized by the Sustainable Fisheries Act 

      Establishes 10 national standards for fishery 
conservation and management requires that other 
federal agencies consult with National Marine 
Fisheries Service (NMFS) on actions that may 
adversely affect essential fish habitats, which are 
defined as “those waters and substrate necessary 
to fish for spawning, breeding, feeding, or growth 
to maturity.” 

Applicable. It is believed that the entire Lower Passaic River has been 
designated as essential fish habitat EFH for various fish species. It is 
expected that the Removal Action activities will result in a short‐
term impact to EFH, but will provide a long‐term benefit to EFH, 
federally managed species, and all of the aquatic resources of the 
Passaic River. The NMFS was consulted by NJDEP DFWS. A fish 
window prohibiting dredging from March 1 through June 30 has 
been imposed. Dredging and capping operations will occur outside of 
the designated fish windows in order to meet these requirements. 

Flood Hazard Area Control Act N.J.S.A. 58: 16A‐50 et. seq. 

    N.J.A.C. 7:13  Delineates flood hazard areas and regulates 
construction and development within these areas, 
to minimize potential damage to property, 
minimize degradation of water quality, protect 
wildlife and fisheries, and protect and enhance the 
public’s health and welfare.  

Applicable. The Removal Action will occur within a flood hazard area. 
Refer to New Jersey Waterfront Development Law for substantive 
measures. 

New Jersey Waterfront Development Law (NJSA 12:5‐3) 

      Regulates any waterfront development, including 
sediment removal and fill, at or below mean high 
water and up to 500 ft from mean high water in the 
coastal zone and tidal waters of the state. 
Implemented through Coastal Zone Management 
(NJAC 7:7E) and Coastal Permit Program Rules 
(NJAC 7:7) 

Applicable to sediment removal, capping, and including the mudflat. 
Refer to Coastal Zone Management and Coastal Permit Program 
Rules for substantive requirements. 

    Coastal Zone 
Management 
N.J.A.C. 7:7E 

 Provides standards for use and development of 
resources in NJ’s coastal zone including those 
performed in accordance with the Waterfront 
Development Law. 

Standards for reviewing Federal Consistency 
Determinations under the Federal Coastal Zone 
Management Act and Water Quality Certificates in 
coastal areas under Section 401 of the Federal 
Clean Water Act. 

Applicable. The Coastal Zone Management rules are considered in 
developing requirements for the Water Quality Certification 

Substantive requirements and BMPs include measures to minimize 
scouring and resuspension of sediment during dredging and 
placement of cap materials, slope management, and monitoring 
upstream and downstream.  
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Act/Authority    Citation  Brief Description  Applicability and Anticipated Requirements 

    Coastal Permit 
Program N.J.A.C. 7:7 

Establishes substantive rules regarding the use and 
development of coastal resources.  

Applicable. The Coastal Permit Program rules are considered in 
developing requirements for the Water Quality Certification. 
Substantive requirements and BMPs include measures to minimize 
scouring and re‐suspension of sediment during dredging and 
placement of cap materials, slope management, and monitoring 
upstream and downstream 

Tidelands Act (Riparian Lands Leases, Grants and Conveyances [NJSA 12:3‐1 et seq.]) 

 

 

 

 

 

 

Requires a tidelands lease, grant, or conveyance for 
the use of state‐owned riparian lands, including 
sediment removal. The State of New Jersey owns 
riparian lands flowed by the mean high tide of a 
natural waterway, except for those lands in which it 
has already conveyed its interest in the form of a 
riparian grant.  

Applicable to the sediment removal and backfill. Substantive 
requirements include that development plans must be prepared by 
a professional engineer, and must depict the limits of the tidelands 
instrument. The project complies with these requirements. 

 

   



 

  

TABLE 2‐4     
RM 10.9 Onsite Removal Area Surface Water Quality Standards
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Regulation  Requirement and Standards 

Statements of Policy     

7:9B‐1.5(a)3,4  3. Therefore, point and nonpoint sources of pollutants shall be regulated to attain compliance with the Surface Water Quality Standards human 
health criteria outside of regulatory mixing zones. 

4. Toxic substances in waters of the State shall not be at levels that are toxic to humans or the aquatic biota, or that bioaccumulate in the 
aquatic biota so as to render them unfit for human consumption. 

7:9B‐1.5(a)9  The Department uses the Integrated Water Quality Monitoring and Assessment Methods developed pursuant to N.J.A.C. 7:15‐6.2 to evaluate 
water quality data and identify waters where water quality does not meet the Surface Water Quality Standards at N.J.A.C. 7:9B as required by 
Section 303(d) and 305(b) of the Federal Clean Water Act. 

7:9B‐1.5(c)1,2i,2ii,2iii  1. The natural water quality shall be used in place of the promulgated water quality criteria of N.J.A.C. 7:9B‐1.14 for all water quality 
characteristics that do not meet the promulgated water quality criteria as a result of natural causes. 

2. Water quality criteria are expected to be maintained during periods when nontidal or small tidal stream flows are at or greater than the 
MA7CD10 flow, except as provided below: 

  i. For acute aquatic life protection criteria, the design flow shall be the MA1CD10 flow; 

  ii. For chronic aquatic life protection criteria for ammonia, the design flow shall be the MA30CD10 flow; and 

  iii. For human health criteria for carcinogens listed at N.J.A.C. 7:9B‐1.14(f)7, the design flow shall be the flow which is exceeded 75 percent 
of the time for the appropriate “period of record” as determined by the United States Geological Survey. 

7:9B‐1.5(e)7  7. The Department may require characterization monitoring in NJPDES permits for mercury and PCBs using the USEPA approved method 1631 
for mercury (Guidelines Establishing Test Procedures for the Analysis of Pollutants; Measurement of Mercury in Water; Revisions to EPA 
Method 1631, 40 C.F.R. 136, Fed. Reg. 67:65876, October 29, 2002) incorporated herein by reference, as amended and supplemented, available 
at http://www.epa.gov/waterscience/methods/1631.html, as supplemented and amended and 1668A for PCBs (Method 1668, Revision A: 
Chlorinated Biphenyl Congeners in Water, Soil, Sediment, and Tissue by HRGC/HRMS. EPA‐821‐R‐00‐002, December 1999) incorporated herein 
by reference, as amended and supplemented, available at 
http://www.epa.gov/Region8/water/wastewater/biohome/biosolidsdown/methods/1668a5.pdf. 

7:9B‐1.5(h)  (h) A permittee may request that a regulatory mixing zone be established by the Department for applicable criteria except as otherwise 
provided in this section. 

7:9B‐1.5(h)1ii  ii. Water quality criteria may be exceeded within the regulatory mixing zone; however, surface water quality criteria must be met at the edge of 
the regulatory mixing zone; 

7:9B‐1.5(h)1v  v. Regulatory mixing zones shall be established to assure that significant mortality does not occur to free swimming or drifting organisms; 

7:9B‐1.5(h)1v(2)  (2) In cases of extended regulatory mixing zones resulting from multiple, conjoined individual regulatory mixing zones, site‐specific studies to 
demonstrate no significant mortality shall be required, taking into account factors including, time of travel, concentration, and the toxicity of 
the parameters in question; 
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7:9B‐1.5(h)1viii  viii. Regulatory mixing zones, including those for shore hugging plumes, shall not extend into recreational areas, potable surface water intakes 
(1,500 feet upstream and 500 feet downstream or to the farthest point of backwatering due to the intake, whichever is more protective), 
shellfish harvesting areas, threatened or endangered species habitat, and other important biological or natural resource areas; 

7:9B‐1.5(h)1ix  ix. The regulatory mixing zone shall not inhibit or impede the passage of aquatic biota; 

7:9B‐1.5(h)2ii,2ii(1),2ii(2)  ii. For discharges to tidal water bodies: 

  (1) Regulatory mixing zones for chronic and human health criteria are limited to one fourth of the distance between the discharge port 
closest to the shoreline and the shoreline during average tidal conditions, or 100 meters, whichever is greater; and 

  (2) Regulatory mixing zones for acute criteria are limited by the distances calculated in accordance with the USEPA “Technical Support 
Document For Water Quality‐Based Toxics Control” USEPA, EPA/505/2‐90‐001, March 1991, incorporated herein by reference. In no case shall a 
regulatory mixing zone for acute criteria extend more than 100 meters from the discharge point or include more than five percent of the total 
surface area of a water body based on critical ambient tidal conditions during low slack, astronomical spring tide for the applicable exposure 
period. 

7:9B‐1.5(h)3  3. A regulatory mixing zone study shall be conducted in accordance with a work plan preapproved by the Department. General protocols for 
conducting mixing zone studies are described in the USEPA “Technical Support Document For Water Quality‐Based Toxics Control” USEPA, 
EPA/505/2‐90‐001, March 1991. In addition, the following principles apply: 

7:9B‐1.5(h)4,4i,4ii  4. Instream pollutant concentrations at the boundary of the regulatory mixing zone shall be determined as follows: 

  i. The instream concentrations shall be determined using either a general mass balance equation or a mathematical model, if available; or 
the information generated during the course of a study as described at (h)2 above. 

  ii. If the regulatory mixing zone is based upon the guidance and procedures in the USEPA “Technical Support Document For Water Quality‐
Based Toxics Control” USEPA, EPA/505/2‐90‐001, March 1991, the Technical Support Document will also be used to determine instream 
concentrations at the boundary of the regulatory mixing zone. 

Surface Water Quality Criteria     

7:9B‐1.14(c)   (c) Unless site‐specific criteria are established at (g) below, State‐wide criteria apply for FW2, SE, and SC waters as listed in accordance with (d) 
through (f) below. 

General Surface Water Quality Criteria for FW2, SE and SC Waters: (Expressed as Maximum Concentrations Unless Otherwise Noted) Criteria 

7:9B‐1.14(d)3,3i  3. Floating, colloidal, color and settleable solids; petroleum hydrocarbons and other oils and grease 

i. None noticeable in the water or deposited along the shore or on the aquatic substrata in quantities detrimental to the natural biota. None 
which would render the waters unsuitable for the designated uses. 

7:9B‐1.14(d)7,7iii  7. Solids, Suspended (mg/L) (Non‐filterable residue) 

iii. None of which would render the water unsuitable for the designated uses. 
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7:9B‐1.14(d)8,8iii  8. Solids, Total Dissolved (mg/L) (Filterable Residue) 

iii. None which would render the water unsuitable for the designated uses. 

7:9B‐1.14(d)12,12i,12iii,12iv,12v  12. Toxic Substances (general) 

i. None, either alone or in combination with other substances, in such concentrations as to affect humans or be detrimental to the natural 
aquatic biota, produce undesirable aquatic life, or which would render the waters unsuitable for the designated uses. 

iii. Toxic substances shall not be present in concentrations that cause acute or chronic toxicity to aquatic biota, or bioaccumulate within an 
organism to concentrations that exert a toxic effect on that organism or render it unfit for consumption. 

iv. The concentrations of nonpersistent toxic substances in the State's waters shall not exceed one‐twentieth (0.05) of the acute definitive LC50 
or EC50 value, as determined by appropriate bioassays conducted in accordance with N.J.A.C. 7:18. 

v. The concentration of persistent toxic substances in the State's waters shall not exceed one‐hundredth (0.01) of the acute definitive LC50 or 
EC50 value, as determined by appropriate bioassays conducted in accordance with N.J.A.C. 7:18. 

7:9B‐1.14(d)13,13i  13. Turbidity (Nephelometric Turbidity Unit‐NTU) 

i. Maximum 30‐day average of 15 NTU, a maximum of 50 NTU at any time. 

7:9B‐1.14(f) 7 Surface Water Quality Criteria for Toxic Substances (μg/L), Freshwater (FW2) and Saline Water (SE & SC) Criteria, Aquatic and Human Health  

 

TABLE 2‐5 
RM 10.9 Removal Area Effluent Standards Applicable to Direct Discharges to Surface Water and Indirect 
Discharges to Domestic Treatment Works 
RM 10.9 Final Design Report, Lower Passaic River Study Area, New Jersey

Regulation  Effluent Standard 

7:14A‐12 Appendix B   Effluent Standards for Site Remediation Projects, SE Waters, Monthly Average (μg/L) 

7:14a‐12 Appendix B   Effluent Standards for Site Remediation Projects, SE Waters, Daily Maximum (μg/L) 
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7:7E‐3.6 Submerged Vegetation 
Habitat 

Water areas documented as previously supporting rooted and submerged vascular plants are considered to be submerged vegetation special 
areas. The project area is a mudflat with no submerged aquatic vegetation. In 2010, Windward Environmental LLC performed a habitat 
identification survey and fish community survey with tissue collection for the LPRSA Remedial Investigation (RI). Reports were issued in June 
and July 2011, respectively. Based on this information, it is anticipated that there would be little plant biomass in the RM 10.9 mudflat. 
Therefore, the Removal Action complies with this policy. 

7:7E‐3.12 Submerged Infrastructure 
Routes 

There may be submerged private or public utility features within the project area. ‐Intrusive activities to the river bottom will not start until the 
Removal Action contractor has notified the New Jersey One Call System and has complied with New Jersey’s Underground Facility Protection 
Act. The contractor will be responsible for the safety, maintenance, protection, and final restoration to the same usefulness, durability, and 
safety as what existed prior to construction. This applies to not only submerged infrastructure but also all surface and subsurface utilities, 
facilities, streets, structures, waterways, and other properties at or near the site. Utilities identified will be placed on all plans detailing 
excavation and stabilization activities to assure the utilities’ protection and compliance with the Act to the extent possible. As a result, the 
Removal Action complies with this policy. 

7:7E‐3.15 Intertidal and Subtidal 
Shallows 

Project disturbances may occur within any intertidal and subtidal areas. The goal of the Removal Action is to remove contaminated sediment 
and cap remaining sediment to reduce exposure to human and ecological receptors. Therefore, the proposed project is in compliance with this 
rule. 

7:7E‐3.25 Flood Hazard Areas  Even though the project is located within the Flood Hazard Area, no impact on the flood hazard area is anticipated. The proposed project 
removes contaminated surface sediment from the Lower Passaic River, approximately up to the mean high water line, and does not require 
permanent structures that may obstruct tidal and high‐water flows. Temporary changes to drainage patterns occurring during construction will 
mimic preconstruction conditions, and diversions will be sized to carry frequent storm events. Following sediment removal, the areas will be 
backfilled with a cap which will provide no net fill. The project will not permanently alter any drainage patterns. Refer to the Flood Hazard Area 
Control Rules (N.J.A.C. 7:13) and the associated substantive permit requirements. This project complies with Section 7:7E‐3.25, since no 
permanent development will occur within the Flood Hazard Area creating an obstruction that could increase flood elevations. 

7:7E‐3.26 Riparian Zones  The New Jersey Flood Hazard Area Control Rules 7:13‐4.1(a) 4 state that a riparian zone exists along every regulated water. The Riparian Zone 
includes the land and vegetation within each regulated water, as well as the land and vegetation within a certain distance of each regulated 
water. As defined in N.J.A.C. P:13‐4.1, the Riparian Zone is 50 feet landward from the top of the stream bank. No project‐related support 
facilities will be constructed on property adjacent to the Removal Area. The river bottom will be restored with a protective cap. The cap’s top 
elevation will be no higher than the existing sediment surface, allowing flow in and out of areas similar to preconstruction conditions. The 
removal of any vegetation from the mudflat or shoreline trees will be limited to the workspace and areas will be allowed to revegetate 
naturally following the removal action.  

7:7E‐3.36 Historic and Archaeological 
Resources 

The New Jersey and National Registers of Historic Places, and the NJDEP Landscape Project mapping, which contains the boundaries of Critical 
Environmental and Historic Sites of the New Jersey State Development and Redevelopment Plan, have been reviewed. Additionally, NJDEP 
coordinated a consultation with the New Jersey Historic Preservation Office (NJHPO) which confirmed that the project complies with state and 
federal policies regarding historic and archaeological resources. No impact to cultural resources is anticipated.  
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7:7E‐3.38 Endangered or Threatened 
Wildlife or Plant Species Habitats 

There was a consultation with NJDEP New Jersey Natural Heritage Program and the National Marine Fisheries Service (NMFS) to confirm that 
the project complies with all state and federal policies and conditions regarding endangered or threatened wildlife. The NMFS has been 
contacted to confirm compliance with the Endangered Species Act, the Fish and Wildlife Coordination Act, and the Magnuson‐Stevens Fishery 
Conservation and Management Act. 

7:7E‐3.39 Critical Wildlife Habitats  There was a consultation with NJDEP to confirm that the project complies with all state and federal policies and conditions regarding critical 
wildlife habitats.  

7:7E‐3.41 Special Hazard Areas  Special hazard areas include areas with a known actual or potential hazard to public health, safety, and welfare, or to public or private 
property, such as where hazardous substances, as defined at N.J.S.A. 58:10‐23.11b‐k, are used or disposed of, including adjacent areas and 
areas of hazardous material contamination. Typically, approvals from NJDEP’s Division of Solid and Hazardous Waste are obtained before 
beginning hazardous substance investigations or cleanup activities at contaminated sites. The LPR site is a listed CERCLA site and therefore is 
known to contain potentially hazardous materials. The purpose of this project is to remove contaminated sediment contained within the RM 
10.9 site. Investigations have been conducted to indicate contamination levels and to provide data for designing Removal Action procedures. 
The USEPA’s May 2012 Action Memorandum was agreed to by the NJDEP and therefore the project is in compliance with this rule. 
Contaminated sediment will be handling using BMPs to reduce health and safety hazards to the extent practical.  

7:7E‐3.47 Geodetic Control Reference 
Marks 

The LPRSA RI/FS has established control that meets the stated regulation and those controls will be utilized for all surveys conducted.  

7:7E‐3.50 Lands and Waters Subject 
to Public Trust Rights 

Lands and waters subject to public trust rights are tidal waterways and their shores, including both lands now or formerly below the MHW line, 
and shores above the MHW line. The Removal Action will provide beneficial effects to this portion of the Lower Passaic River, by reducing the 
potential for exposure to both human and ecological receptors from contaminated sediment present in the RM 10.9 Removal Area, and 
preventing potential migration of contamination from the RM 10.9 Removal Area. The access to the waterway is not being altered. Therefore, 
the project is in compliance with this rule. (See the section discussing Subchapter 8, Public Trust Rights (7:7E‐8.11) for detailed information 
regarding public trust rights and how the project is in compliance with this policy.)  

Subchapter 4. General Water Areas   

  General Water Areas are all water areas located below either the spring high water line or the normal water level of non‐tidal water that are 
subject to the Coastal Zone Management rules and to Special Area rules. There are 22 General Water Areas identified in the regulations and 
the following sections summarize potential ARARs. 
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7:7E‐4.7 New Dredging.  New dredging is the removal of sediment that does not meet the definition of maintenance dredging at N.J.A.C. 7:7E‐4.6. Maintenance 
dredging is the removal of accumulated sediment from previously authorized and legally dredged navigation and access channels, marinas, 
lagoons, canals, or boat moorings for the purpose of maintaining a previously authorized water depth and width for safe navigation. 
Maintenance dredging would not apply to this project because the purpose of this dredging is not for maintaining a previously authorized 
water depth and width for safe navigation. The dredging of sediment associated with the Removal Action is strictly for removing contaminated 
sediment from the waterway. As required with any “new dredging” , environmental impacts will be minimized to the maximum extent 
feasible; the dredge area is reduced to the minimum extent practical; dredging is anticipated to have no adverse impacts on groundwater 
resources; and no dredging will occur within 10 feet of any wetlands. There are no wetlands in the project area, and dredging shall be 
accomplished consistent with conditions as appropriate to the dredging method to minimize the loss of contaminated material to the extent 
possible, and to prevent potential adverse environmental impacts to the surrounding area. Dredging will be performed carefully using a 
clamshell bucket, and implementing BMPs, as described in Section 4. Because the sediment and soil excavation methods will limit downstream 
turbidity, limit the resuspension of contaminants, reduce the bioavailability of contaminants, and improve the health of the water body, the 
Removal Action is in compliance with this policy. 

7:7E‐4.10 Filling  By definition, “filling” is the deposition of material including, but not limited to, sand, soil, earth, and dredged material, into water areas for the 
purpose of raising river bottom elevations to create land areas. This policy is not applicable to the project because the purpose of placing 
material on the site is not for raising the original river bottom elevations or to create additional land, but to install an engineered cap that will 
isolate the underlying contaminated sediment. Although the technical definition is not applicable, a cap designed to reduce the bioavailability 
of contaminants will be placed within the stream channel as part of restoration. The project is in compliance with this rule because the 
purpose of the fill is not for raising water bottom elevations or for creating new land areas.  

Subchapter 6. General Location Policies  

 7:7E‐6.2 Basic Location Rule  The project is in an area that is environmentally degraded due to a variety of environmental impacts. The Removal Area is not considered an 
exceptional wildlife habitat. The Removal Areas is located with the LPRSA which part of the Diamond Alkali Superfund Site which is a known 
contaminated site. This project will improve public health and safety related to the site because contaminated sediment will be removed and 
replaced with new, clean sediment. Therefore this project complies with this subchapter. 

7:7E‐6.3 Secondary Impacts  Secondary impacts are the effects of additional development likely to be constructed as a result of the approval of a particular proposal. 
Secondary impacts can also include traffic increases, increased recreational demand, and any other offsite impacts generated by onsite 
activities that affect the site and surrounding region. The Removal Action for this site is not likely to stimulate secondary development because 
of its location within the water body areas. Rather, the objective is to reduce exposure to human and ecological receptors to contaminated 
sediment.  

Subchapter 8. Resource Rules    
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7:7E‐8.4 Water Quality  The Lower Passaic River is categorized as an SE3 water body. The designated uses of SE3 water bodies per NJAC 7:9B‐1.12 are: 1. Secondary 
contact recreation; 2. Maintenance and migration of fish populations; 3. Migration of diadromous fish; 4. Maintenance of wildlife; and 5. Any 
other reasonable uses. Because the removal action objectives include reducing the bioavailability of the contaminants, the New Jersey surface 
water quality standards may be considered as chemical‐specific ARARs. The project is in compliance with this subchapter because any potential 
impacts to surface water will be minimized by the BMPs and sediment control techniques, The overall Removal Action project is designed to 
improve long‐term water quality in the area. 

7:7E‐8.11 Public Trust Rights  Public trust rights to tidal waterways and their shores established by the Public Trust Doctrine include public access, which is the ability of the 
public to pass physically and visually to, from, and along lands and waters subject to public trust rights, as defined at N.J.A.C. 7:7E‐3.50, as well 
as to use these lands and waters for recreational activities. Public trust rights also include the right to perpendicular and linear access. Public 
access ways and public access areas provide a means for the public to pass along and use lands and waters subject to public trust rights. 
Because this is a CERCLA action, formal public access will not be provided and the work area in the water will be delineated. The nature of the 
project will be the removal of contaminated sediment to reduce exposure to human and ecological receptors. No structural development is 
proposed. 
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SECTION 3 

Relevant Site Conditions 
3.1 Area Description 
The LPRSA encompasses the 17.4 miles of the Passaic River below the Dundee Dam, its tributaries below the head 
of tide, and the surrounding watershed that hydrologically drains below the Dundee Dam (Figure 1‐1). Adjacent 
land use is predominantly industrial in the lower RMs (near Newark Bay) and starts to become more commercial, 
residential, and recreational near RM 4. Land use is increasingly residential and recreational above RM 8. The 
LPRSA has been industrialized and urbanized for more than two centuries; it has served as the receiving 
environment for industrial and municipal waste discharges since the nineteenth century. However, the river is 
now being used increasingly for recreational activities, such as boating and fishing, as parks and boat ramps are 
actively being restored or newly established. Natural habitat areas along the shoreline, including wetland and 
mudflat habitats, are limited to small patches or isolated areas. 

The RM 10.9 Study Area extends, bank to bank, between RM 10 and RM 12 of the LPRSA (Figure 1‐1). The RM 
10.9 Sediment Deposit Area (Figure 1‐2) extends approximately 2,380 ft from RM 10.65 to RM 11.1, along an 
inside bend of the LPR upstream of the DeJessa Park Avenue Bridge; and downstream of the Lyndhurst‐Delaware 
Rail Bridge (RM 11.4); it is adjacent to Riverside County Park in Bergen County, across from a mixed residential 
and industrial area, and immediately downstream of the confluence of Third River and the LPR. 

The RM 10.9 Removal Area is a 5.6‐acre area, within the RM 10.9 Sediment Deposit Area, which is bounded on the 
west by the eastern limits of the federally authorized channel and bounded on the east by approximately the 
mean high water elevation (Figure 1‐2). The Removal Action will take place within the RM 10.9 Removal Area. 

3.2 Geology 
The project site is within the physiographic province known as the Piedmont, which covers the central portion of 
New Jersey and is approximately one‐fifth of the state. It is underlain by folded and faulted sedimentary rocks of 
Triassic and Jurassic age and igneous rocks of Jurassic age. The Piedmont is described as a “low rolling plain” 
(Dalton, 2003). The depth to this bedrock surface is approximately 50 ft near the Removal Area and rises sharply 
to near ground surface just west of Highway 21.  

Within the northern part of the Piedmont province, the bedrock is overlain by surficial deposits made up of 
artificial fill, alluvial and estuarine sediments of postglacial age, and glacial sediment (Stanford, 2001). The 
terminus of Wisconsin glaciation is approximately 30 miles south of the site. Glacial lakes and streams within the 
region produced sediment, including stratified sand, gravel, silt, and clay. The till was deposited by the retreat of 
the glacial ice and can be up to 250 ft thick north of the site, these glacial lake sediments can be up to 50 ft thick 
and at elevations greater than the site. The glacial lake sediments below the site are usually less than 30 ft thick. 
Beneath these glacial sediments there may also be a till that is poorly sorted, non‐stratified sediment directly 
deposited by the glacial ice. This till is described as reddish brown to light reddish brown silty sand to sandy clayey 
silt containing some to many sub‐rounded and sub‐angular pebbles and cobbles and a few sub‐rounded boulders 
(Stanford, 2001). This till may be 10 to 20 ft thick at the site.  

The post‐glaciated sediments of the region include anthropogenic fill and sediment in salt marshes, in freshwater 
swamps, and in river flood plains and channels deposited after the glacial retreat (Stanford, 2001). Post‐glaciated 
sediment at the site includes the Lower Passaic Terrace Deposits that make up the surface sediment east of 
Riverside Park. This deposit contains fine‐to‐coarse sand, some silt and pebble gravel; and can be light‐reddish 
brown, light gray, or very pale brown in color. It is moderately to well‐sorted, stratified, and can be as much as 
40 ft thick (Stanford, 2001). This thickness is on the order of 20 ft east of Riverside Park. The Riverside Park and 
the RM 10.9 Removal Area are composed of alluvium deposits that contain sand, silt, pebble‐to‐cobble gravel, and 
minor clay that can be a dark brown, gray, and or reddish‐brown in color and contains variable amounts of organic 
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matter. These deposits can be up to 25 ft thick. The RM 10.9 Characterization Program identified sediment that on 
average was composed of approximately 2 percent gravel, 30 percent sand, and 68 percent silt and clay.  

3.3 Groundwater 
Groundwater in the region can occur in three different geologic formations: underlying bedrock and glaciated and 
non‐glaciated fluvial deposits. Flow within unconsolidated sediments always migrates from areas of high hydraulic 
head to areas of low hydraulic head or from areas of recharge to areas of discharge. These deposits are the glacial 
lake Delawanna Deposits (Stanford, 2001), which can vary in amounts of silt, clay, fine sand, and sandy silt till. Silt 
and clay lake‐bottom deposits have the lowest permeability, with estimated hydraulic conductivities of 3.5×10‐9 to 
3.5×10‐7 cm/sec; fine sand and silt have slightly higher estimated hydraulic conductivities, of 3.5×10‐7 to 3.5×10‐5 
cm/sec; and the alluvium deposits have a range of 3.5×10‐3 to 3.5×10‐1 cm/sec. A field program to obtain site‐
specific measurements of the upward seepage velocity through the river bed at the RM 10.9 Removal Area in 
support of the current design effort was completed in April 2013. The representative site‐specific seepage velocity 
is used in the cap design model discussed in Section 7.2.  

Bedrock of the Passaic Formation rises sharply on the west side of the LPR, forming a relatively impermeable 
barrier to the west. A small outcrop of the formation occurs approximately 2,500 ft west of the LPR. The upper 
portion consists of shale and sandstone. Water generally is present in weathered joint and fracture systems in the 
upper 200 or 300 ft (Barksdale et al., 1958). Groundwater in the Passaic Formation is often unconfined in the 
shallower, more weathered part of the aquifer and confined or semi‐confined in the deeper part of the aquifer. 
The primary groundwater flow within the Passaic Formation is through secondary permeability resulting from a 
series of interconnected fractures. The upper part of the Passaic Formation aquifer system is typically unconfined. 
However, near‐surface bedrock units are highly weathered. Silt and clay derived from the weathering process 
typically fill fractures, thereby reducing permeability (Michalski, 1990). This relatively low permeability surface 
zone reportedly extends 50 to 60 ft into the formation. This groundwater flow from the bedrock would then need 
to flow through the approximately 20 ft of the Rahway till and 20 ft of the glacial lake deposits before reaching 
the alluvium sediment that makes up the river bed. The Rahway till, the surficial deposit for much of the area west 
of the LPR, will further reduce the amount and rate of groundwater flow from west of the LPR.  

3.4 In Situ Physical and Chemical Characteristics 
3.4.1 Chemical Properties 
To characterize the nature and extent of contaminated sediment within the RM 10.9 Sediment Deposit Area, 
cores were advanced and samples were taken from 54 locations as part of the 2011 RM 10.9 Sediment 
Characterization Program. Of these 54 locations, 25 fall within the RM 10.9 Removal Area. In June 2012, an 
additional 15 locations were sampled as part of the RM 10.9 QAPP Addendum A sediment collection program to 
characterize sediment along the shore. Of these 15 locations, only 5 at the northern end are within the RM 10.9 
Removal Area. The Low Resolution Coring (LRC – AECOM, 2011), Supplemental Sampling Program (SSP), and 
benthic sampling programs of the LPRSA RI/FS each have one location within the RM 10.9 Removal Area. The 
sampling results from these programs are summarized in Table 3‐1 and Table 3‐2 with detailed tables and figures 
provided in Appendix A.  

Table 3‐1 presents as a function of depth below the sediment surface the maximum, minimum, and average 
sediment concentrations for select COPCs measured within the RM 10.9 Removal Area. Four depth intervals are 
characterized in the table: 0 to 2.5 ft below ground (sediment) surface (bgs), representing the dredge interval of 0 
to 2 ft bgs; and 2.5–3.5 ft bgs, 3.5–5.5 ft bgs, and 5.5 ft bgs to native, representing the material that will be left in 
place after the sediment removal and capping activities are completed. The highest 2,3,7,8‐tetrachlorodibenzo‐p‐
dioxin (2,3,7,8‐TCDD) and total PCB concentrations were found in the dredge interval (0–2.5 ft bgs) at 35,600 
nanograms per kilogram (ng/kg) and 35 milligrams per kilogram (mg/kg), respectively. The maximum total PCB 
concentration measured within the Removal Area, 35 mg/kg, does not exceed the Toxic Substances Control Act 
(TSCA) regulatory threshold of 50 parts per million (ppm, or mg/kg).  
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Table 3‐2 presents the 2,3,7,8‐TCDD, total PCBs and mercury characterization data for the “finger”  portion of the 
Removal Area, an area that will not be capped but which will be dredged to native sediment. The data indicate 
that COPC concentrations in the native, undisturbed sediment underlying the contaminated sediment that will be 
removed, are not themselves elevated. The data show that concentrations of 2,3,7,8‐TCDD, for example, 
dramatically decrease with depth approaching the native sediments. Therefore, by dredging to native soil,  a cap 
is not required to make the action protective in this area. The complete RM 10.9 data set can be found in the 
River Mile 10.9 Characterization Program Summary, Lower Passaic River Study Area (CH2M HILL and AECOM, 
2012).  

3.4.2 Physical Properties  
Physical properties were also analyzed during the 2011 RM 10.9 Sediment Characterization Program. These data 
were limited to the sediment above and just into the native clay layer. Table 3‐3 summarizes the results for grain 
size, percent moisture, percent solids, specific gravity, and total organic carbon (TOC) for depth intervals of 0–2.5, 
2.5–3.5, and 3.5–5.5 ft bgs. The estimated grain size distribution for the dredged sediment, which is based on 
results from the 0–2.5 ft bgs depth interval, is approximately 1.7 percent gravel, 29 percent sand, and 69 percent 
silt and clay. The average of percent solids is approximately 50 in the top 2.5 ft of sediment. The bulk density of 
the dredged sediment will likely average 1.25 tons/yd3 and range from 0.94 to 1.75 tons/yd3 based on the 2011 
sediment characterization program data. The boring logs, sieve analysis curves, and bulk density data are provided 
as Appendix B, with the complete RM 10.9 physical data set provided in the River Mile 10.9 Characterization 
Program Summary, Lower Passaic River Study Area (CH2M HILL and AECOM, 2012). 
3.5  Hydrodynamics 
Portions of the LPR below Dundee Dam are a stratified estuary. The LPRSA receives inflows of marine (salt) water 
from Newark Bay and fresh water from the Upper Passaic River (above Dundee Dam) and its tributaries, surface 
runoff, combined sewer overflows, and stormwater outfalls (below Dundee Dam). The less dense freshwater 
flows downstream over the tidally influenced salt water that, on the flood tide, moves upstream from Newark 
Bay. The exact extent of the salt “wedge” (i.e., the wedge‐shaped intrusion of salt water into the estuary that 
slopes downward in the upstream direction) is dependent on the phase of the tide and the volume of fresh water 
flowing downstream. Limited hydrodynamic data from the RM 10.9 Sediment Deposit Area are available. The 
average river flow conditions for the months July to October for the period 2007–2012 as measured at the USGS 
gage located at Dundee Dam are provided in Table 3‐4. 

The high‐resolution hydrodynamic model of the RM 10.9 Removal Area was developed to predict the distribution 
of bottom shear stresses in this area under a range of flow conditions. Among the features and processes 
represented in the model are the secondary flow patterns in the river bend, the flow distribution across the LPR 
varying from the channel to the shoals, and upstream flow contribution coming from the Third River. Accordingly, 
a Delft‐3D hydrodynamic model with a split domain consisting of four grids was developed; it had a high‐
resolution grid of approximately 13 m by 7 m around the area of interest and much lower resolution upstream of 
RM 11.5. The open source Delft‐3D modeling system was chosen for its computational speed, its state‐of‐the‐art 
ability to represent the essential physics of the system, and ease of model setup. 

The high‐resolution multibeam bathymetric and single‐beam data for shoal areas that lay beyond the extent of 
multibeam coverage of the area were gathered in July–August 2011 (before Hurricane Irene) (Gahagan & Bryant 
Associates 2011) and used to develop the model bathymetry. The model included as its upper boundary the 
discharge at Dundee Dam and as its lower boundary the water levels at RM 10.1 from the model developed for 
the LPR/NB modeling program. The inflow from the Third River was scaled to the Passaic River discharge. The 
Physical Water Column Monitoring (PWCM) data collected in fall 2009 from acoustic Doppler current profiler 
(ADCP) stations at RM 10.2 and RM 13.5 was used for calibrating the model, which was done by varying the 
bottom roughness and eddy viscosity parameters. The calibrated model used the Manning roughness formulation 
with horizontal roughness coefficients of 0.023 m1/3/sec. The horizontal and vertical eddy viscosities were set to 
10‐2 m2/sec and 10‐5 m2/sec respectively. The calibration period included a 6,000 cfs discharge event towards the 
end of the ADCP deployment. The model during this period reproduces very accurately the observed velocities. 



3 RELEVANT SITE CONDITIONS 

3-4 

The model was further validated by comparing model results to velocity data collected in October and November 
2011 using four different moored ADCPs between RMs 10.8 and 11.1. This was a period of relatively low to 
average flow, with the Passaic discharge never exceeding 3,500 cfs. The model for this period also reproduces 
quite accurately the observations. In addition, the velocity transects measured from boat‐mounted ADCPs as part 
of the same data collection effort were used to qualitatively verify the cross‐shore velocity distribution predicted 
by the model.  

The velocity profiles across the river section were measured using boat‐mounted ADCP at a different (mostly 
higher) vertical and horizontal resolution than the model representation of the system. These measurements 
represent averages over these horizontal and vertical bins, just as model‐predicted velocities are averages over 
each grid cell and sigma level. Because the cross section in the model is defined by a discrete number of points, 
and differences between the real cross section and the model cross section should occur, a relatively small 
difference in the location where the model predicts the highest and lowest velocities across the river and where 
these are observed would result in a significant error, if a direct quantitative comparison is performed. Therefore, 
as is done for most projects, and in particular in the hydrodynamic model report of the LPR/NB model prepared 
by HQI for USEPA, a qualitative comparison of velocity distribution plotted from data and the closest model 
output is used to assess the validity of the model results. 

This model was then applied to simulate a 1‐month period that included the Hurricane Irene event, which 
produced a 25,000 cfs discharge in the Passaic River on August 31, 2011. The downstream boundary near RM 10.9 
used modeled water levels from the AECOM hydrodynamic model of LPR‐Newark Bay for water year 2011, and 
the upstream boundary by hourly average of discharge at Dundee Dam measured by the U.S. Geological Service 
(USGS) gauge. The model required a 1.2‐second (sec) time‐step to produce stable results under the high‐current 
conditions observed during Hurricane Irene. The maximum total shear stress predicted by the model is as high as 
26 pascals (Pa) in the channel near RM 10.9, and the channel bottom velocities predicted were up to 2 m/sec. 

Analysis for the 100‐year flood flow used the standard extreme value analysis using peak annual flow records 
spanning from 1896 to 2012 at the USGS Little Falls gauge station to estimate flow return periods. A Fisher‐Tippett 
Type II probability distribution was found to best describe these data. Based on this analysis, the Hurricane Irene 
flow (20,800 cfs at Little Falls) corresponded to a near 80‐year return period event, with 100‐, 200‐, and 500‐year 
events being roughly 22,000 cfs, 25,000 cfs, and 29,000 cfs at Little Falls, respectively. The 35,800 cfs event in 
1903 was the consequence of a dam failure as reported by the USGS. Because of this reason it was not included in 
the CPG’s extreme value analysis. For extreme events beyond the 100‐year flow, it seems reasonable to expect a 
small incremental effect on model velocities, as much of that increased flow volume could be expected to 
translate to more flooding of shoals/banks because of the limited capacity of the existing river cross section. The 
flow during Hurricane Irene could be considered to be close to a 100‐year event, while a 32,000 cfs flow at 
Dundee Dam is close to a 500‐year event. A synthetic 32,000 cfs event corresponds roughly to a 500‐year return 
period. The values of maximum total shear stress and bottom velocities within the RM 10.9 Removal Area 
predicted by the model for this synthetic event were 34 Pa and 2.3 m/sec, respectively. The maximum total shear 
stress and bottom velocities for the 100‐year flow are approximately 23 Pa and 1.8 m/sec, respectively.  

Depth‐weighted velocity and water depths for the river for a 1‐year event (6,000 cfs) are provided in Figure 3‐1 
and Figure 3‐2, respectively. Depth‐weighted velocity and water depths for a 100‐year flow of 22,000 cfs are 
provided in Figure 3‐3 and Figure 3‐4, respectively. This hydrodynamic information is used in Section 7.0 to 
determine the appropriate armor layer for an estimated 100‐year flow event. Figure 3‐5 provides the shear 
stresses associated with the 100‐year flood conditions. The shear stresses for a synthetic 32,000 cfs event (close 
to a 500‐year event) are provided in Figure 3‐6. At USEPA’s request, the impact of designing cap for a more 
intense storm than the 100‐year return period flood was also evaluated. The 500‐year return period flood was 
utilized for this additional evaluation.  

3.6 Climate Conditions 
Meteorological conditions such as precipitation, wind, and freezing can affect the project’s implementation by 
restricting the work schedule or necessitating temporary shutdown of operations. Climate data for Newark, NJ, 
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approximately 7 miles south/southwest of RM 10.9, are summarized in Table 3‐5. This table presents monthly 
30‐year normal baseline statistics from 1981 to 2010. The average high temperatures in the summer months 
range from the mid to high 80s. Heat advisories are not uncommon during the summer months, when 
temperatures can reach 100°F. Average monthly rainfall ranges from 2.9 to 4.7 inches (in.). Average low 
temperatures below freezing generally occur from December through February. Ten years of hourly 
meteorological data (1981 through 1990) were obtained from the Newark Airport Meteorological Station to 
generate wind rose diagrams. Prevailing winds over this period are generally from the southwest with average 
wind speeds ranging from 4.0 to 4.6 m/sec (9.0 to 10.3 miles per hour). During project implementation an onsite 
meteorological station will provide real time monitoring of the conditions.  

Weather predictions and data as well as flow and tidal predictions will be reviewed during the Removal Action to 
address specific needs of the project. This information will provide the possible conditions for planning purposes. 

3.7 Bridges 
There are no bridges within the RM 10.9 Removal Area. However, the 17 bridges located between the Removal 
Area and the mouth of the river represent a key navigational consideration for sizing barges and other 
construction support vessels that must travel from RM 10.9 to the Newark Bay area. The location of each of these 
bridges is provided in Figure 3‐7. The type, horizontal clearance, and vertical clearance at low water level are 
provided in Table 3‐6. A more detailed table is provided in Appendix C, which in addition to the clearance data 
also includes the bridge owner, contact information, opening coordination requirements, and if any 
construction/maintenance is currently scheduled or planned for during next year’s construction season. The 
navigation route to be taken to the mouth of the river is provided in the design drawings (Appendix D). 

Ten bridges on the Lower Passaic River and one bridge on the Hackensack River will need to be opened to support 
mobilization and demobilization of equipment and to support the transport of dredged materials and capping 
materials to and from the Removal Area. Five of these bridges have significant vehicle traffic: the DeJessa Park 
Avenue Bridge (RM 10.37), Rutgers (Route 7) Bridge (RM 8.53), Clay Street Bridge (RM 5.83), Bridge Street Bridge 
(RM 5.41) and Jackson Street Bridge (RM 4.37). The bridge openings must occur within 2 hours of high tide.  
Bridge openings will try to be scheduled during non‐peak traffic times, including overnight, but it may be 
necessary to open the bridges during the day as well.   





 

 

TABLE 3‐1 
RM 10.9 Removal Area Summary of Chemical Parameters
RM 10.9 Final Design Report, Lower Passaic River Study Area, New Jersey

Analyte  Conc. 

Depth Interval 

0 to 2.5 ft bgs  2.5 to 3.5 ft bgs  3.5 to 5.5 ft bgs  5.5 ft bgs to native 

Max.  Min.  Avg.  Max.  Min.  Avg.  Max.  Min.  Avg.  Max.  Min.  Avg. 

2,3,7,8‐TCDD  ng/kg  35,600  2.1  8,874  29,800  1.0  9,478  18,750  0.35  3,493  6,230  0.50  498 

Total PCB  mg/kg  35  0.0048  11  28  0.00012  10  25  0.000013  4.5  13  0.000011  2.0 

Mercury  mg/kg  24  0.023  8.9  19  0.0078  7.6  17  0.0043  6.0  83  0.0010  7.0 

Benzo(a)pyrene  mg/kg  7.8  0.015  3.6  7.3  0.012  4.0  18  0.0015  4.8  59  0.00019  5.6 

HMW PAH  mg/kg  110  0.16  31  64  0.017  32  188  0.0031  37  539  0.00015  35 

LMW PAH  mg/kg  25  0.049  5.7  14  0.00046  6.4  62  0.00011  9.2  144  0.000066  9.3 

Data Sources: River Mile 10.9 Characterization Program Summary, Lower Passaic River Study Area (CH2M HILL and AECOM, 2012); additional delineation data from RM 10.9 QAPP 
Addendum A (AECOM, 2012) and the LPR Supplemental Sampling Program. 
Values represent detected data from sediment cores only (i.e., no grab samples) with duplicate samples averaged prior to data compilation. 
2,3,7,8‐TCDD, 2,3,7,8‐tetrachlorodibenzo‐p‐dioxin; 
Total TEQ, total toxicity equivalency quotient 
PCB, polychlorinated biphenyl;  
HMW PAH, high molecular weight polycyclic aromatic hydrocarbon;  
LMW PAH, low molecular weight polycyclic aromatic hydrocarbon;  
ft bgs, feet below ground (sediment) surface;  
ng/kg, nanograms per kilogram;  
mg/kg, milligrams per kilogram. 

 

 





 

 

TABLE 3‐2 
RM 10.9 Removal Area Summary of Chemical Paramters  Within Uncapped Area
RM 10.9 Final Design Report, Lower Passaic River Study Area, New Jersey

Depth Interval 

2,3,7,8‐
TCDD 
(pg/kg) 

Total PCB 
Congeners 
(mg/kg) 

Mercury  
(mg/kg) 

Top of 
Native 

Core 12E‐0365 

0–0.5 ft  29,000 22.7  10.6 

4.68 ft 

0.5–1.5 ft  31,000 28.8  11.9 

1.5–2.5 ft  4,030 6.81  6.43 

2.5–3.5 ft  3,280 2.69  14.7 

3.5–4.68 ft  18.2 0.477  6.09 

4.68–6.1 ft  2.86 0.011  0.899 

Core 12E‐0366 

0–0.5 ft  26,600  22.4  9.65 

2.2 ft 
0.5–1.5 ft  16,500  15.8  8.4 

1.5–2.2 ft  9,170  10.7  11.6 

> 2.2 ft  No Sample 

Core 12E‐0367 

0–0.5 ft  203  1.64  2.02 
0.65 ft 

> 0.5 ft  No Sample 

Core 12E‐0368 

0–0.5 ft  1,070  5.68  3.28 

1.83 ft 0.5–1.5 ft  714  2.16  1.91 

1.5–2.2 ft  2.36 0.012  0.114 

Core 12E‐0369 

0–0.5 ft  7,390  15.3  8.61 

2.51 ft 0.5–1.5 ft  1,110  4.03  1.01 

1.5–2.75 ft  3.915 0.157  2.365 

Core 12A‐0481 

0–0.5 ft  23,200  16.4  11.8  2.6 ft 

0.5–1.5 ft  35,600  24.3  13 

1.5–2.5 ft  67.8 0.546  4.05 

> 2.5 ft  No Sample 





 

 

TABLE 3‐3 
RM 10.9 Removal Area Summary of Physical Parameters
RM 10.9 Final Design Report, Lower Passaic River Study Area, New Jersey

Physical Characteristic 

Depth Interval 

0.0–2.5 ft bgs  2.5–3.5 ft bgs  3.5–5.5 ft bgs 

Max.  Min.  Avg.  Max.  Min.  Avg.  Max.  Min.  Avg. 

Grain Size 

% Cobble  —  —  —  —  —  —  —  —  — 

% Gravel  37  0.0  1.7  24  0.0  1.7  26  0.0  3.3 

% Sand  98  2.5  29  88  2.6  39  88  11  44 

% Silt and clay  98  2.0  69  97  3.0  59  89  4.5  53 

Other 

% Moisture  213  11  111  147  15  85  122  15  71 

% Solids  91  27  49  89  40  56  88  45  62 

Specific gravity of dry solids  3.0  2.3  2.5  2.7  2.3  2.5  2.7  2.3  2.5 

Bulk density of dredge sediment (tons/yd
3)  1.75  0.94  1.25  1.67  1.06  1.37  1.59  1.13  1.45 

Dry bulk density of dredge sediment (tons/yd3)  —  —  0.61  —  —  0.77  —  —  0.90 

TOC  12  0.34  5.9  9.5  0.13  5.6  9.0  0.050  4.8 

Data Source: River Mile 10.9 Characterization Program Summary, Lower Passaic River Study Area (CH2M HILL and AECOM, 2012). 
Values represent data from sediment cores only (i.e., no grab samples) with duplicate samples averaged prior to data compilation. 
ft bgs, feet below ground surface; Max., maximum; Min., minimum; Avg., average; %, Percent; TOC, total organic carbon. 

 

   



 

 

TABLE 3‐4 
Historical Average River Flow Conditions (ft3/sec)
RM 10.9 Final Design Report, Lower Passaic River Study Area, New Jersey

Year  2007  2008  2009  2010  2011  2012  6–Year Average  6‐Year Maximum 

July  662  333  908  328  505  300  506  1,720 (2009) 

August  984  240  1,189  350  3,582  361  1,1181  23,800 (2011)a 

September  165  653  464  177  6,029  323  1,3021  15,700 (2011)a 

October  459  380  700  634  1,956  610  790  3,190 (2011)b 

Source: United States Geological Survey (USGS) Water Resources Data for Passaic River at Dundee Dam at Clifton, NJ (#01389890) from 2007–2012.  
a The maximum flow rate for years 2007‐2012 excluding 2011 data (Hurricane Irene) are 2,580 cfm and 2,760 cfm for the months of August and September, respectively.  
b Hurricane Irene made landfall August 28, 2011 resulting in higher than normal flow rates for the period August 28 to September 14, 2011. Excluding 2011 data, the 6 year average flows for 
August and September were 625 cubic feet per minute (cfm) and 356 cfm, respectively.  

 

TABLE 3‐5 
Local Climate and Wind Rose Data 
RM 10.9 Final Design Report, Lower Passaic River Study Area, New Jersey

Month  Jan  Feb  Mar  Apr  May  Jun  Jul  Aug  Sep  Oct  Nov  Dec 

Daily high (°F)  72  74  86  97  99  102  105  105  100  89  81  76 

Average high (°F)  39.4  42.9  51.3  62.6  72.8  82.1  86.6  84.7  77.3  66.0  55.3  44.1 

Average low (°F)  25.1  27.5  34.2  44.3  53.9  63.8  69.2  68  60.3  48.5  39.6  30.2 

Daily low (°F)  5  14  23  30  49  55  67  61  54  44  31  10 

Precipitation (in.)  3.53  2.88  4.18  4.20  4.09  4.02  4.76  3.70  3.82  3.60  3.65  3.80 

Snowfall (in.)  8.9  9.5  4.4  0.9  0.0  0.0  0.0  0.0  0.0  0.0  0.4  5.4 

Wind Rose 
Summary                         

Average Wind 
Speed (m/sec) 

4,89  5.05  5.41  5.17  4.59  4.05  4.55  4.05  4.03  4.13  4.81  4.67 

Average Direction  W  N/NW  W/NW  NW  S/SW  SW  SW  SW  SW  SW & N/NE  W  W/NW 

Source: Local Climate Data 1981–2010 Normals, NOAA (2012). Wind rose data from 1981 to 1990 were generated using WRPLOT View Version 7.0.0, Lakes Environmental Software, available 
at http://www.webLakes.com (2012). Met data were obtained through the WRPLOT View software, which is linked to the Meteorological Resource Center, http://www.webMET.com (2012). 
Newark Airport Station #14734 met data.  



 

 

 

Table 3‐6   RM 10.9 Removal Project Bridges, RM 10.9 FINAL DESIGN REPORT, LOWER PASSAIC RIVER STUDY AREA, NEW JERSEY  

Bridge Name  River Mile  Bridge Type  Max. Horizontal Clearance (ft) 

Lower Hack Lift Bridge  Hackensack River  3.4  Lift  150 

Wittpenn Bridge  Hackensack River   3.1  Lift  158 

RR Howell Street Bridge/Harsimus Branch Lift   Hackensack River a  3.1  Lift   158 

PATH Lift Bridge  Hackensack River  3.1  Lift  168 

Central Railroad of NJ (not in use)  0.91  Lift (dismantled)  145 

Lincoln Highway Bridge (US‐1 Truck) (Passaic and Hackensack)  1.57  Lift deck  300 

Pulaski Skyway (Routes 1 & 9)(Passaic and Hackensack)  1.75  Fixed span  520 

Point‐No‐Point Conrail
a  2.33  Swing  103 

NJ Turnpike Bridge (I‐95)  2.41  Fixed span  352 

Jackson Street Bridge (Frank E. Rodgers Blvd. S./County Rd. 697)
 a  4.37  Swing  72 

Amtrak Dock Bridge
a  4.75  Lift deck  200 

Penn RR at Market Street
a  4.75  Draw  75 

Penn RR at Center Streeta  4.75  Draw  80 

Bridge Street Bridge
a  5.41  Swing  80 

Morristown Line RR Bridge / (Newark‐Harrison) Erie Swing Bridgea  5.57  Swing  77 

Stickel Bridge (I‐280)  5.61  Lift deck  200 

Clay Street Bridge (Central Ave)a  5.83  Swing  75 

Fourth Ave Conrail Bridge  6.07  Single‐leaf truss bascule (fixed open)  126 

Erie/Montclair‐Greenwood Lake RR Bridge (West Arlington Street Bridge)  7.81  Fixed rail (decommissioned swing)  48 

Rutgers (Route 7) Bridge
a  8.53  Lift deck  100 

DeJessa Park Avenue Bridge
a  10.37  Open truss swing  65 

Lyndhurst‐Delaware Rail Bridge  11.4  Opening swing  — 

Rutherford Avenue (Route 3) Bridge  11.65  Double leaf bascule  — 

Source: Lower Passaic River Commercial Navigation Analysis Rev 2 (USACE, 2010); Lower Resolution Coring Characterization Summary, Lower Passaic River Study Area RI/FS (AECOM, 2011). 
Maximum vertical clearance is measured at low tide. If a lift bridge, vertical clearance in parenthesis refers to clearance when bridge is open. Maximum horizontal clearance is measured between 

 abutments or piers of bridge.        
a 
Bridge requires opening during sediment and material transport operations.
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SECTION 4 

Dredging 
The dredging design includes the removal of contaminated sediment from the RM 10.9 Removal Area, barge 
transport of contaminated sediment to the stabilization facility, and environmental monitoring during 
construction (i.e., air, water, and noise). 

4.1 Design Criteria 
The design criteria were developed in accordance with the following documents: 

 Action Memorandum/Enforcement: Determination of Need to Conduct a CERCLA Time Critical Removal Action 
at the Diamond Alkali Superfund Site, Lower Passaic River Study Area, River Mile 10.9 Removal Area (USEPA, 
2012b) (the Action Memorandum/Enforcement) 

 Lower Passaic River Study Area RM 10.9 Removal Action and Pilot Tests: Statement of Work (USEPA, 2012c) 

4.2 Estimated Volume of Dredged Material 
4.2.1 Sediment 
The target dredge depth used to remove material from the RM 10.9 Removal Area is 2 ft below the existing 
sediment surface, plus or minus a vertical dredge tolerance of 4 in. Removal to the 2 ft target depth equates to 
approximately 20,000 yd3 of contaminated sediment. An illustration of target dredge elevation and the associated 
vertical dredge tolerance is provided in Figure 4‐1. The basis for the removal volume is provided in Appendix C 
and shown on the design engineering drawings provided in Appendix D. Dredging specifications are provided in 
Appendix E.  

Figure 4‐2 shows existing site conditions with the river center line divided into stations every 50 ft. The area north 
of Station 32+00 will be dredged to native material (based on boring logs) because the relatively steep slope here 
will not support cap material. The existing site conditions, design post‐dredge bathymetry, and example cross 
sections for the 2 ft removal depth are provided in Figures 4‐2, 4‐3, and 4‐4, respectively. 

4.2.2 Debris 
Visual observations of the sediment surface during typical low tide conditions indicate that debris of various types 
and sizes (i.e., concrete debris, rocks, tree limbs) will be encountered during the removal operations. While this 
debris may temporarily slow down the dredging operations it is not anticipated to significantly affect the overall 
daily production rate. The debris will be removed with the excavator using either a clamshell or conventional 
bucket depending on the size/shape of the debris. The removed debris will be placed in sediment barges for 
transport to the designated off‐loading facility. If large debris (over 3 ft in any one dimension) is encountered, it 
will be segregated to one end of the barge to minimize delays during unloading. Should debris be encountered 
that is determined to extend below the removal depth, it may be left in place following evaluation of the extent of 
embedment at the time of the work. The riprap associated with the Township of Lyndhurst’s pump station will not 
be disturbed. As indicated in the technical specifications, the dredging contractor will be required to address 
debris removal as part of their Dredging and Operations Plan, which will include a Contingency Plan for dealing 
with unanticipated debris conditions.  

A geophysical survey and demonstration dredge have not been conducted for the Removal Area, so the amount 
of potential debris that will be generated as part of this Removal Action has not been quantified. However, given 
the relatively shallow dredge depth (2 ft), limited visual observations, and assumptions used for the Phase 1 
removal action, a working assumption is that nominally 5 percent (by volume) of the dredged sediment will 
contain debris over 4 in. As part of a utility survey, there will be some visual survey work conducted that will 
identify large debris if present.  
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4.2.3 Slope Stability 
Given the relatively shallow depth of the dredging operations (2 ft), dredging will be conducted with box cuts, and 
no sloping will be performed. The temporary excavation surfaces need only to remain stable during excavation of 
the contaminated material and prior to cap placement. However, should the dredge surface fail, it is assumed to 
be at the natural angle of repose. For relatively cohesionless material, a 3H:1V slope is considered to be stable; 
however, with increasing cohesion, the slope is expected to be stable at higher angles. Therefore, based on the 
geotechnical data and boring logs, the face of the excavation will likely remain stable at an angle of repose 
exceeding 3H:1V. However, for the design it was assumed that the final excavation would result in a nominal 
3H:1V slope along the perimeter of the dredge cut.  Following the completion of dredging a bathymetric survey of 
the post‐dredge surface will be performed and the  final dredge surface must meet the acceptance criterion of the 
technical specification. Any areas along the perimeter or within the Removal Area where the final elevation does 
not meet this criterion due to material sloughing will require additional dredging before capping. 

For the portion of the Removal Area that will not be capped, the majority of the soft sediment overlying the stiffer 
native sediment will be removed, with a resulting stable slope anticipated.  

4.2.4 Utilities 
Two identified water pipelines and a solid wire cable crossing the Removal Area footprint are indicated on 
Figure 4‐5. A third pipeline, owned by the Passaic Valley Water Commission, is located just outside the Removal 
Area, approximately 75 feet upriver.  

The 72‐inch water pipelines crossing the removal area footprint are separated by approximately 40 ft and are 
owned by Jersey City Municipal Utility Authority (JCMUA), which has indicated that a 30 ft offset must be 
established for these utilities. This area will be designated a “No Dredge Zone” in order to protect the integrity of 
the pipelines which supply the water to Jersey City, New Jersey. In addition, the dredging contractor will be 
responsible for conducting pre‐construction utility checks to confirm the information provided on the design 
drawings.   

The wire cable crossing the Removal Area does not appear to be associated with a utility or specific use and will 
be removed by the contractor within the approximate dredging footprint unless determined otherwise by 
CH2M HILL through additional discussions with the local municipalities. 

4.3 Dredge Performance Criteria 
4.3.1 Equipment Type and Size 
4.3.1.1 Dredge 
Dredging will be performed with shallow draft vessels capable of removing all the sediment from the water side of 
the RM 10.9 Removal Area in water depths of approximately 2.5 to 4 ft, depending on the type and size of barges 
utilized. The dredging work will be carried out using a hydraulic articulated fixed arm excavator situated on a spud 
barge. The excavator will be equipped with a 3 to 5 yd3 environmental clamshell bucket (see next section) 
specifically designed for removal of contaminated sediment at approximate in situ conditions while minimizing 
turbidity. It is anticipated that the dredge will be required to reposition three or four times per day to meet the 
estimated daily production rate.  

4.3.1.2 Environmental Bucket 
Contaminated sediment within the RM 10.9 Removal Area will be dredged using an environmental clamshell 
bucket capable of making a level cut during the closing cycle (see Figure 4‐6) that meets the performance 
requirements of the technical specifications. The environmental dredge bucket will be equipped with hardware 
that allows the bucket to be operated by using positioning and machine‐control software to meet the horizontal 
and vertical accuracy requirements. In addition, the software will allow the operator to control bucket 
penetration depth to avoid overfilling and minimize the resuspension of sediment. The environmental dredge 
bucket will have sensors to confirm that the bucket completely encloses the dredged sediment and captured 
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water. The environmental dredge bucket will not have teeth and will be equipped with escape valves or vents that 
close when the bucket is withdrawn from the water. 

The cut depth of the bucket will be such that a theoretical bucket fill of approximately 80 percent of the bucket 
volume is achieved. This limitation will minimize potential for releasing dredged materials and help to control 
turbidity. For a 5 yd3 environmental bucket, this equates to a cut depth of approximately 12 in. For the purposes 
of the dredge designs it is assumed that the sediment will be removed to the target depth of 2 ft in one pass 
consisting of two to three lifts with an average cut depth of approximately 10 to 11 in. for each lift. This average 
cut depth results in an average quantity of water within each bucket grab of approximately 31 percent (1.6 yd3).  

The majority of the Removal Area has a slope of 3H:1V or less; only areas upriver of Station 32+00 have slopes 
greater than 3H:1V. Dredging on slopes can be less operationally efficient and result in increased removal of 
sediment below the target cut depth. The control and excavating force of the fixed arm will allow articulated 
buckets to more effectively remove material from slopes at the desired cut elevation and better control the 
desired position and overlap. The articulated fixed‐arm dredge can also place, hold, and close its bucket on slopes 
with more control than wire‐supported buckets. 

4.3.1.3 Barges 
The dredged material and debris will be transported to the off‐loading facility in barges capable of operating in 
approximately 2.5 to 4 ft of water.  For the purposes of this design, it is assumed that two (2) 1500 yd3 barges 150 
ft long and 40 ft wide with a vertical clearance (when empty) of approximately 22 ft will provide sufficient capacity 
to match the required daily production rate of the dredge. Once fully loaded, these hopper barges will be 
transported from the dredge area to the material processing location via the use of properly sized tugboats.  This 
larger barge will reduce the number of trips up and down the river.  

4.3.2 Position Accuracy and Dredge Tolerance 
The dredging accuracy and progress will be managed by software capable of monitoring the x, y, and z positions of 
the bucket in real time. The software will provide the dredge operator a real‐time view of the barge and bucket 
position. The software will display the surface (derived from existing hydrographic survey data) and provide real‐
time feedback showing current horizontal position, current elevation, final project elevation, target elevation, and 
current bucket elevation.  

This software aids the operator in placing the bucket in the predefined target location and within the dredging 
tolerance (horizontally and vertically) where the grab is made. The operator views each of the proposed bucket 
grabs (“targets”) on the dredge guidance screen. These bucket targets are based on offset information from the 
center of the bucket to the proposed target elevations. The operator works off of a computer screen showing 
typically a color‐coded, three‐dimensional terrain model (matrix) of the river bottom. The matrix colors are 
referenced to the thickness of material remaining above (and below) the targeted elevation. Once a grab has been 
made, the color matrix is automatically updated by the software to the elevation of the bucket at grab closure. 
The operator continues to dredge bucket targets until the matrix shows that all available material above grade has 
been removed (typically, the matrix turns red).  

The nominal horizontal and vertical accuracies of the positioning software are ±3 in. and ±2 in., respectively. The 
nominal horizontal and vertical removal tolerances (allowable over dredge) are ± 1 ft and ±4 in., respectively.  

Outside influences such as wind, waves, tides, and boat traffic could impact the stability of the barge vessel, which 
could potentially result in a decrease in the removal accuracy. To keep these outside influences to a minimum, the 
excavation barge will be spudded in all locations.  

4.3.3 Production Rate 
The dredge production rate will be dependent on the size of bucket, size of barges, hours of operation, tide 
movements, and operational parameters (e.g., cycle time, excess water, equipment up time, time to change 
barges). The parameters used to estimate the dredge production rate are provided in Table 4‐1 and, as shown in 
Table 4‐2, the projected unrestricted dredging rate can vary from 293 to 924 yd3/day, depending on the bucket 
size (3 yd3 or 5yd3) and whether the operation is restricted to 12 hours per day rather than 24 hours per day due 
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to noise/neighborhood restrictions. The calculations to support these production rates are provided in 
Appendix C. The capacity for stabilizing dredge material is anticipated to be a minimum of 2,000 yd3/day and, 
therefore, is not considered to be a constraint to the dredging production rate. 

For planning purposes, it is assumed that dredging will be performed with a 5 yd3 environmental bucket and that 
operations will be conducted only for 12 hours/day, resulting in an estimated average daily production rate of 
462 yd3.  

TABLE 4‐1 
Dredge Production Rate Parameters 
RM 10.9  Final Design Report, Lower Passaic River Study Area, New Jersey

Parameter  Value 

Environmental bucket size  5 yd3 

Average excess water per bucket grab  31% of in‐bucket dredge material 
volume 

Average bucket cycle time  2.5 minutes 

Average dredge uptime  65% 

Average Dredge Movement time  15 minutes 

Average barge change‐out time  20 minutes 

Hours of operation per 12‐hour shift  10 

 

TABLE 4‐2 
Comparison of Potential Dredging Production Rates
RM 10.9  Final Design Report, Lower Passaic River Study Area, New Jersey

Process  Production Rate (yd3/day) 

Maximum dredging production (3 yd3 bucket, 12 hrs/day)  293 

Maximum dredging production (3 yd3 bucket, 24 hrs/day)  587 

Maximum dredging production (5 yd
3 bucket, 12 hrs/day)  462 

Maximum dredging production (5 yd3 bucket, 24 hrs/day)  924 

Stabilization treatment rate (12 hrs/day)  2,000 

 

4.3.4 Dredging Operations 
To obtain the best results with environmental clamshell buckets, operational protocols are followed. To avoid 
suspending sediment from the creation of a pressure wave in front of the bucket, the bucket is not allowed to free 
fall through the water column. With the vented environmental clamshell bucket, most of the sediment loss during 
the dredging cycle occurs either at the river bottom when the bucket is closed and hoisting begins or at the water 
surface when the vents flap to adjust to the sudden pressure change as the bucket breaks the surface. To 
minimize sediment loss, the bucket is lowered and hoisted in a controlled manner. Lowering and hoisting speeds 
of approximately 1 ft/sec generally provides good results, and at no time should this speed exceed 2 ft/sec. When 
hoisting, the operator pauses at the water surface to allow excess water in the bucket to drain and equalize 
pressures. Swinging the bucket to the material barge with the bucket vents positioned at the water surface and 
then raising the bucket to the dump height works better than immediately hoisting the bucket to the dump height 
and then swinging it to the barge through the air. 
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Before hoisting the bucket from the river bottom, the operator checks the control system to verify that the 
closure switches indicate the bucket has sealed. If debris or foreign objects prevent the bucket from closing, two 
approaches are generally used. Because sediment released near the riverbed settles back to the bottom quickly 
and does not break apart and disperse like material released high in the water column, the operator can reopen 
the bucket immediately above the riverbed, relocate the bucket slightly in the x‐y plane, and reclose the bucket. 
This procedure often relocates the foreign object into the bucket, allowing the bucket to close. Relatively small 
debris, including rocks, bricks, tires, and fishing tackle, are generally handled with this technique. With large 
sunken logs, pilings, and similar long or irregularly shaped objects, there is sometimes no alternative to grabbing 
the object with the bucket and placing it into the material barge as rapidly as possible to minimize the amount of 
time that sediment leaks from the unsealed bucket.  

It is important that the positioning software has been properly calibrated and that the dredge operator match as 
closely as possible the target depth shown by the dredging software. The environmental clamshell buckets are 
designed to be completely filled at a specific penetration depth, usually between 1 and 1.5 ft. If the bucket 
penetration is too deep, excess sediment extrudes through the vents and is resuspended as the bucket is lifted 
through the water column. Therefore, care must be taken to avoid overfilling the bucket. Excess water from 
dredging will be contained during barge transport and removed at the off‐loading facility for subsequent handling 
and treatment prior to disposal. The off‐loading and management of the dredged material and excess water will 
be the responsibility of the stabilization contractor and the procedures to be utilized are provided in Section 6.2.1. 

For environmental dredging with mechanical equipment, generally accepted BMPs, including resuspension 
management are described in Section 4.4. Dredging is planned to be performed from up‐current areas to down‐
current areas with the barge situated parallel to the shore, as practicable. However, due to the Removal Area 
being exposed at low tide, the dredging operations will be required to begin in the deeper water and 
progressively proceed towards the shallower water in order to maintain sufficient draft for the marine equipment.  

4.3.5 Material Transport 
Dredged material will be transported in barges from the dredge site downriver to a treatment facility’s off‐loading 
location located within the Newark Bay area. This operation will be constrained by the vertical and horizontal 
clearances of several bridges located between the removal site and the treatment facility. These clearances are 
directly affected by the tidal fluctuations,  river stage and whether the bridges are opened during material 
transport. Dredge material transport and barge return are assumed to require the opening of a minimum of 11 
bridges.  These openings are assumed to only occur during non daylight hours in order to minimize the disruption 
of local surface traffic.  

 A minimum of two barges will be used for the material transport operations. It is assumed that one barges will be 
available daily at the dredge site for loading and the other barge will be staged at the unloading facility for 
unloading and transport back to the dredge site.   

4.3.6 River Operations 
Dredging activities will be upriver of most existing in‐river commercial activities and are not anticipated to 
adversely affect these river operations. Several High School rowing clubs may periodically row through the LPR 
reach that includes the RM 10.9 Removal Area. The competitive high school rowing season should be complete by 
June 15. There may still be other recreational rowers and a few fishing boaters in the vicinity of the work area 
during construction. A layout of the dredging operations is provided as Figure 4‐7. Barges and dredges transiting 
river working areas will be required to coordinate with ongoing in‐river operations and recreational water 
activities. Only about half of the river width will be used for dredging/capping operations and this area will be 
designated with highly visible warning buoys, lights, and floating and shoreline signage to direct the recreational 
boaters/ rowers. Details are provided in the Project and Community Health and Safety Plans (HSPs) in Appendices 
F and G, respectively. Therefore, to minimize the impact on harbor and river operations/activities, dredging works 
will require close cooperation with other river users, particularly when barges are transporting material to the 
designated off‐loading facility. The CPG, through its contractor, will be responsible for notifying the Newark Port 
Authority, USACE, USCG, and other affected parties. 
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4.3.7 Hours of Operation 
Dredging operations are assumed to be 12 hours per day, 6 days per week, with the seventh day reserved for 
maintenance activities. As described above, to accommodate height restrictions associated with several of the 
bridges and the tidal influences, the dredge material transport could occur during any time of the day, 7 days per 
week.  

4.3.8 Operability, Reliability, and Maintainability 
Design parameters for operations and maintenance include the following assumptions: 

 Bucket efficiency is approximately 70 percent. 

 Maintenance is scheduled for 1 day per week. 

 Average operational uptime of dredging‐related facilities is 65 percent. 

4.4 Resuspension Management 
This section presents the rationale for managing sediment resuspension primarily with operational controls during 
sediment removal operations. 

4.4.1 Relevant Site Conditions and Impact on Resuspension Risks 
The RM 10.9 Removal Area conditions are favorable for minimal sediment resuspension and transport of the 
contaminants for the following reasons: 

 The average river flow for the implementation months of July through October is anticipated to range from 
500 to 800 cubic feet per minute (cfm) (see Table 3‐3), which is below the annual average flow rate of 
approximately 1,200 cfm. This lower flow range represents an average river velocity of approximately 1.5 
ft/sec (0.45 m/sec). The highest river velocities under normal flow conditions are expected on the ebb tides at 
1.64 ft/sec (0.5 m/s). Therefore, the potential transport of resuspended material from the dredge area will be 
reduced.  

 Bathymetry of the Removal Area is relatively shallow with the entire area having an average water depth of 
less than about 4 ft during typical tidal conditions. In addition, approximately one‐third of the area is exposed 
at low tide resulting in some removal occurring “in the dry.” Therefore, the site tidal conditions significantly 
reduce the water column heights through which resuspension occurs.  

 Most of the in‐place sediment consists of particles greater than 50 micrometers (µm) in size which will result 
in the settlement of resuspended sediment in close proximity to the dredging operations. 

 No free product contamination has been found in the Removal Area, and the COPCs are hydrophobic; thus, 
the mechanism of contaminant release is sediment resuspension. 

4.4.2 DREDGE Model 
The DREDGE Model developed by the USACE was used to make an assessment of the potential environmental 
impacts from the proposed dredging operation at the RM 10.9 Removal Area. DREDGE estimates the mass rate at 
which bottom sediment becomes suspended into the water column as the result of mechanical dredging 
operations and the resulting suspended sediment concentrations. The DREDGE estimates are combined with 
information about site conditions to simulate the size and extent of the resulting suspended sediment plume and 
the resulting total suspended solids estimates. 

The DREDGE Model only supports the dredge types for which sufficient resuspension data has been collected to 
support the development of a limited source generation model—cutterhead and open bucket dredges. The RM 
10.9 Removal Action will be utilizing an environmental bucket that will resuspend less sediment than open bucket 
dredges; therefore, the output from the Dredge Model is considered conservative and an overestimate of 
resuspension associated with the RM 10.9 Removal Action .  

The input parameters used for the DREDGE Model are provided in Table 4‐3 and a summary of the results are 
provided in Table 4‐4. The complete DREDGE Model output results are provided in Appendix C. 
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TABLE 4‐3 
DREDGE Model Input Parameters 
RM 10.9  Final Design Report, Lower Passaic River Study Area, New Jersey

Parameter  Inputs 

River flow conditions  Average annual flow (1,200 ft3/min) 

Average July–Oct. flow ( ~600 ft3/min) 

1 year maximum flow (6,000 ft
3/min) 

Average velocity  Average annual flow (0.53 m/sec) 

Average July–Oct. flow (0.45 m/sec) 

1 year maximum flow (0.89 m/sec) 

Dredge production rate  86 yd3/hr 

Dredge bucket size  5 yd
3 

Bucket cycles per hour  17 

Seconds per cycle  150 (2.5 minutes) 

Total volume removed  20,000 yd3 

Loss rates (% of total mass)
a  ‐ 0.5% 

‐ 1.0% 

Average depth of water   Average flow (1.4 m) 

 1 year maximum flow (1.8 m) 

Settling particle size  50 µm 

Particles less than 74 microns  54% 

Diffusion rate   Average flow (98.44 cm
2/sec) 

 1 year maximum flow (143.51 cm
2/sec) 

a Palermo et al. (2008) concluded that “the conservative characteristic resuspension 
factor for mechanical dredges with environmental buckets without overflow is about 
0.5 percent.”  

 

TABLE 4‐4  
DREDGE Model Results for RM 10.9 
RM 10.9  Final Design Report, Lower Passaic River Study Area, New Jersey

Sediment 
Release 
Rate 

Estimated TSS Concentration from Dredging Operations (mg/L) 

Average Monthly Flow (July‐Oct)  1 Yr Max Flow 

200 m  400 m  600 m  1,000 m  200 m  400 m  600 m  1,000 m 

0.5%  12.17  4.99  2.361  0.615  7.89  4.43  2.88  1.41 

1%  23.12  9.48  4.49  1.17  14.98  8.43  5.47  2.68 

TSS, total suspended solids. 

DREDGE model results indicate that the total suspended solids (TSS) concentrations within the water column 
decrease markedly between 200 m and 400 m down current of the dredging operations. Therefore, the zone of 
influence associated with the uncontrolled (i.e., having no silt curtain system) dredging operations is assumed to 
be 300 m. This distance is consistent with other dredging projects, such as on the Hudson River, where the near‐
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field monitoring station is located 300 m downstream of the dredging operation. .A silt curtain system and other 
BMPs will be utilized for the Removal Action in order to be protective of the river environment and further 
minimize the potential impact of resuspended sediment. The use of silt curtains will help further promote TSS 
settling at the dredging location, thus reducing the TSS beyond the near field.  

4.4.3 Proposed Resuspension Control Approach 
Based on the existing river conditions and the relatively low estimated impact of dredging operations on the river, 
it is proposed that the following BMPs be implemented and evaluated to control turbidity: 

 Deploy a localized heavy‐duty silt curtain close to the active dredging areas. 

 Monitor the river velocity and suspend operations the velocity increases above the effective velocity of a silt 
curtain system (2 knots) which based on historical data would only happen during a significant storm event on 
the order of 6,000 cfm or greater.  

 Utilize a closed, watertight (i.e., environmental) clamshell. 

 Maximize the size of the “bite” taken by the clamshell. 

 Slowly withdrawing the clamshell through the very short water column. 

 Prohibit barge overflow or rinsing sediment off the sides/gunwales of the barge. 

 Maintain expeditious movement of the closed bucket to the receiving barge after completing a cut to reduce 
water leakage from the clamshell bucket into the river to the extent practicable. 

 Prohibit “re‐handling” or stockpiling of material on the river bottom. 

 Prohibit raking for debris removal. 

 Avoid grounding of marine vessels and allowing water levels to rise before attempting to free grounded 
vessels. 

 Minimize the number of trips by support vessels. 

 Restrict the draft of workboats and barges. 

 Restrict navigational speeds. 

 Restrict the size and power of workboats. 

 Prohibit any type of prop‐washing. 

The proposed water quality monitoring to be conducted is described in Section 4.6. 

4.4.4 Silt Curtains 
As there has been no free product identified within the sediment, and the RM 10.9 characterization did not 
identify any significant dissolved COPCs, resuspension of dissolved and colloidal phases of contaminants is 
unlikely. All removal activities will be conducted within a silt curtain/boom system to conservatively manage 
potential resuspension during dredging operations for the RM 10.9 Removal Action. The use of silt curtains to 
manage resuspension during dredging is a USACE‐recognized project management practice (USACE, 2005, 2008). 
These silt curtain/ boom systems are designed specifically for silt control in rivers, intercoastal waterways, bays, 
and harbors and will be deployed around the perimeter of the dredge plant as shown in Figure 4‐7.  This 
alignment represents the minimum perimeter for the silt curtain configured around the barge vessels and 
dredging area. The contractor may choose revise the alignment, based on the capabilities of their equipment.  

The perimeter of the silt curtain system will be marked by buoys. The silt curtain skirt will be long enough to direct 
resuspended sediment toward the bottom, and booms will be located sufficiently far from dredging activities that 
any potentially suspended materials will reach the surface before the current carries them beyond the boom. 
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4.4.4.1 Description 
The silt curtain systems are designed to provide sufficient residence time to allow the larger sediment particles to 
settle out of suspension within the area being dredged. The silt curtain systems must be flexible and adaptable to 
both the environmental conditions of the river as well as all activities associated with dredging. These silt curtains 
will be constructed of PVC sheeting that is weighted on the bottom and suspended from marine‐quality floatation 
buoys. Floating, flashing marker lights designed for use with turbidity control curtains will be installed. 

4.4.4.2 Installation 
The alignments of the silt curtain/boom systems will be established by Great Lakes Dredge and Dock (GLDD) who 
will determine the locations of all the anchors taking into consideration the capabilities of dredge plant and tidal 
fluctuations. The silt curtain/boom systems will be loaded onto work boats and transported to the designated 
area. Once on station, the silt curtain/booms will be lowered into the water and secured to the river bottom with 
anchors and/or tied off to the marine vessel(s). The silt curtain will be placed just above the sediment floor, 
avoiding contact with the bottom. After dredging an area, the silt curtains will be removed in the reverse order of 
installation prior to repositioning the dredge plant. 

The dredging/capping contractor will utilize a single full silt curtain system to enclose the dredging/ capping 
operations.  This single silt curtain system will be utilized for multiple deployments as the dredging/capping 
operations move through the Removal Area.  Currently, three deployments are planned for the silt curtain 
system.  These deployments include the “Finger Area”, an area up river of the “Jersey City Municipal Utility 
Authority (JCMUA) No Dredge Zone” and the area down river of the “JCMUA No Dredge Zone”.  

A gate will be configured within the silt curtain system to allow the dredge barge, material barge and work boats 
to enter the dredge/ capping area inside the silt curtain system.  The dredge and material barge will work within 
the silt curtain system where the site conditions allow such operations.  However, in areas where there is 
insufficient room or tidal fluctuations do not allow the contractor to maneuver equipment efficiently, the material 
barge will be positions outside the single curtain system.  When the material barge is located outside the main silt 
curtain system an additional silt curtain may be used to surround the material barge.  The silt curtains will be 
specifically designed, manufactured by an external contractor specializing in environmental sediment control.   

The silt curtains will have a drop which can be adjusted to prevent the silt curtain from dragging on the river 
bottom.  Where the water elevations is less than ‐3 ft MLW only a floating boom will continue to the shoreline 
anchor in order to prevent the silt curtain fabric from dragging on the bottom.   The silt curtain system will be 
secured in place using anchors initially spaced 50 feet apart and will be adjusted dependent on site specific 
conditions. The silt curtain will not be moved/removed until the turbidity levels within the silt curtain system are 
less than the trigger level for the project. 

4.4.5 Rationale for No Sheet Pile Wall 
Sheet pile walls can be used for many different reasons during sediment removal projects. The primary purpose is 
to hold adjacent non‐excavated materials from entering the Removal Area. In limited situations, sheet pile walls 
may help to contain resuspended sediment during the removal process. The excavation at the RM 10.9 is only 2 ft 
deep and immediately adjacent to the bank so there is no need for structural support from a sheet pile wall. 
While maximum concentrations of COPCs in the sediment to be removed at RM 10.9 are elevated, they are 
greater than 100 to 1,000,000 times lower than the Tierra Phase I project (see Table 4‐5 for a select set of COPCs), 
where sheet pilings were required. Given the significant difference in concentrations, sheet pile walls are not 
needed as a chemical containment measure at RM 10.9. The overall effectiveness of a sheet pile wall to further 
reduce resuspension beyond implementation of BMPs is uncertain because of the following factors: 

 Near‐shore sheet pile installation would require pre‐dredging (with associated resuspension) in order to 
provide sufficient draft for marine equipment to place portions of the sheet pile wall. 

 Installation and resetting/removal of a sheet pile wall will generate resuspension. 

 Sheet pile installation (including pre‐dredging for installation) and removal would increase the duration of in‐
river work, resulting in an increased opportunity for resuspension. 
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 The installation of sheet piling would also narrow a significant portion of the river’s width for a 4‐ to 5‐month 
duration, exacerbating river flooding and while the sheet piling was in place. 

 The geotechnical data indicates that sediment is unlikely to result in significant downcurrent resuspension of 
sediment is not likely due to the physical properties (i.e., high solids content, clay‐like characteristics and 
particle distribution) of the sediment. 

Therefore, the relatively small potential impact of resuspended material on areas outside the RM 10.9 Removal 
Area, the uncertain benefit of installing a sheet pile wall, and the potential for adverse flood‐related impacts do 
not warrant the use of a sheet pile wall to control resuspension. 

TABLE 4‐5  

Comparison of Key COPCs Sediment Concentrations for the Tierra Phase I and RM 10.9 Projects 

Comparison of RM 10.9 and  
Tierra Phase I Sediment 

Average Concentration  
(When Detected)  Ratio of Phase I COPC 

Concentrations to RM 10.9 
COPC Concentrations COPC  Units  RM 10.9  Tierra Phase I 

2,3,7,8‐TCDD  ng/kg (ppt)  8,874  338,000  38 

Total PCB  mg/kg (ppm)  11.6  9.3  0.8 

4,4‐DDT  mg/kg (ppm)  0.20  648  3,240 

2,4‐DDT  mg/kg (ppm)  0.0025  159  63,600 

Chlorobenzene  mg/kg (ppm)  0.0008  2,449  3,061,250 

Comparison of RM 10.9 and  
Tierra Phase I Sediment 

Maximum  
Concentration Detected 

Ratio of Phase I Maximum 
COPC Concentrations to 
RM 10.9 Maximum COPC 

Concentration COPC  units  RM 10.9  Tierra Phase I 

2,3,7,8‐TCDD  ng/kg (ppt)  35,600  9,410,000  264  

Total PCB  mg/kg (ppm)  35  87  2  

4,4‐DDT  mg/kg (ppm)  17  21,990  1,294  

2,4‐DDT  mg/kg (ppm)  0.024  5,200  216,667  

Chlorobenzene  mg/kg (ppm)  0.0017  72,000  42,352,941  

 

4.5 Waterside Site Requirements 
The Township of Lyndhurst has stated its preference that the adjacent municipal recreation area not be used for 
staging, processing, and disposal of sediment removed from the river. Therefore, the municipal recreation area or 
the Bergen County Riverside Park will not be used for staging construction support trailers or a temporary dock. 
However, the CPG field facility in East Rutherford will be made available for support activities (i.e., personnel 
transport. All other waterside facilities required for equipment and material will be located offsite at the 
contractor’s designated property.  

4.6 Environmental Constraints 
4.6.1 Water Quality 
Dredging will be conducted in a manner that will minimize resuspension of dredged sediment in the Removal 
Area. Calculations in Section 4.4 show that the concentration of TSS would be less than 5 mg/L without the use of 
resuspension controls within 400 m downcurrent from the dredging operations. This level is significantly below 
acceptable NJ surface water quality thresholds as summarized below. However, monitoring will be performed 
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during dredging activities to assure that dredging BMPs are effectively reducing resuspension. The objectives of 
the dredge monitoring activities include the following: 

 Monitor the water quality beyond the silt curtains for increased resuspension during dredging operations. 

 Quantify select COPC levels in the water column during dredging operations. 

 Compare water quality results to the extent practical with applicable NJ Surface Water Quality criteria 

 Adjust operations as needed to achieve desired water quality during dredging.  

Section 2.0 identifies NJAC 7:14A, Surface Water Discharge Criteria, and NJAC 7:9B, Surface Water Quality 
Standards, as relevant and appropriate requirements. In particular, NJAC 7:14A‐12, Effluent Standards Applicable 
to Direct Discharges to Surface Water and Indirect Discharges to Domestic Treatment Works, and NJAC 7:14A‐
13, Effluent Limitations for Discharge to Surface Water Permits, have been considered. The NJAC 7:9B surface 
water criteria for FW2‐NT for TSS and turbidity are 40 mg/L (maximum) and 15 NTU (30‐day average), 
respectively. The one time maximum for turbidity is 50 NTU. The water column monitoring data collected at RM 
10.2 in 2009 and 2010 as part of the LPRSA RI/FS PWCM Program indicate that the average TSS concentration was 
29 mg/L, with a standard deviation of 29 mg/L, and a maximum of 174 mg/L.  The average turbidity was 20 NTU, 
with a standard deviation of 165 NTU and a maximum of 220 NTU.  Because water quality in the area already 
exceeds on a regular basis the state water quality criteria, trigger/action values for the RM 10.9 project will be 
based on TSS and turbidity values that are detected at concentrations above ambient conditions.  

Turbidity provides  a suitable parameter to assess potential construction‐related water quality impacts, and was 
selected for water quality monitoring because it can be measured in real time during the dredging/capping 
operations. TSS and COPC sampling data cannot be collected and analysed in a timeframe that will allow real‐time 
management of dredging operations. 

The key tasks to be performed as part of the water quality monitoring program are summarized below and 
discussed in more detail in the following sections: 

1. Pre‐Dredge Baseline Suspended Solids Sampling  (10 days) 

2. Pre‐Dredge Baseline Transect Sampling (3‐4 days) 

3. Initial Dredging Monitoring (First 2 weeks) 

4. Weekly Resuspension Monitoring (during dredging  activities with re‐evaluation of the weekly frequency prior 
to capping activities ) 

5. Event Based Sampling (as needed during dredging and capping activities) 

Turbidity monitoring buoys were installed May 30‐31, 2013 to record real‐time measurements of turbidity.  These 
data will be used to establish average non‐dredging baseline conditions, measure ambient turbidity upstream and 
downstream of the Removal Area, and monitor for elevated turbidity associated with the dredging and capping 
operations.  The locations of the buoys are summarized below: 

 Fixed Turbidity Buoy #1:  Downstream “ambient” location at RM 10.2, approximately 0.5 miles (2,650 ft) 
downstream of the Removal Area’s southern perimeter boundary 

 Fixed Turbidity Buoy #2:  Downstream location approximately 200 ft downstream of the RM 10.9 Removal 
Area’s southern perimeter boundary 

 Fixed Turbidity Buoy #3:  Upstream location approximately 200 ft upstream of the RM 10.9 Removal Area’s 
northern perimeter boundary 

 Fixed Turbidity Buoy #4:  Upstream “ambient” location at RM 11.7, approximately 0.5 miles (2,650 ft) 
upstream of the Removal Area’s northern perimeter boundary 

 Mobile Turbidity Buoy #5:  This mobile operational buoy will be moved as needed to monitor turbidity within 
the Removal Area outside of the resuspension management system, silt curtains. 
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At each buoy location, the turbidity monitors were placed at the approximate midpoint of the water column 
depth as measured at low tide (Buoy #1 – 5 ft below water surface, Buoy #2 – 5 ft, Buoy #3 – 5.5 ft, and Buoy #4 – 
7.0 ft).  The farthest downstream and upstream monitoring sites (Buoys #1 and #4, respectively) are intended to 
reflect the ambient conditions of the river (depending on tidal and river stage conditions) and were placed such 
that they would not be affected by the dredging and capping operations. The monitoring sites adjacent to the 
Removal Area (Buoys #2 and #3) are intended to reflect conditions due to the dredging and capping operations.  
The fifth mobile monitoring location (Buoy #5) is intended to provide operational early detection of elevated 
turbidity levels and allow the project to make adjustments to prevent the trigger level from being exceeded. 

4.6.1.1 Pre-Dredge Baseline Suspended Solids Sampling 
The pre‐dredge baseline suspended solids sampling event will include concurrent measurement of in‐situ turbidity 
(NTU) and collection of surface water samples for laboratory analysis of TSS.  The resulting data will be used to 
refine the historical turbidity–TSS relationship.  

This pre‐dredge baseline event will be conducted over a 10‐day period, targeting 3 different tidal periods (ebb, 
slack [high or low], and flood) each day.   Samples for TSS characterization will be collected at the four fixed buoy 
locations from two depths, surface (1 ft below water surface) and mid‐depth (mid‐point of the water column). 

4.6.1.2 Pre-Dredge Baseline Transect Sampling 
To evaluate spatial variability, surface water grab samples will be collected along transects at each of the four 
fixed buoy locations.  Six surface water grab samples and one composite sample will be generated from each 
transect.  The grab sample locations will be spaced horizontally across the river at 3 locations (mid‐channel and 
50‐feet off each shoreline as measured from mean low water) and vertically at 2 depths (surface and mid‐depth).  
Final transect locations will be determined in the field.  The grab samples will be collected with concurrent 
measurement of in‐situ turbidity and will be characterized for TSS, POC, and DOC.   One composite sample will be 
generated from a given transect by combining equal aliquots from each of the six grab locations along the 
transect.  The composite sample will be analyzed for PCDD/PCDF, total PCB congeners, mercury (total and 
dissolved), POC, DOC, and TSS. 

This pre‐dredge baseline event will be conducted over a 3 to 4‐day period at each of the four fixed buoy locations,  
targeting 3 different tidal periods (ebb, slack [high or low], and flood).   A total of ten buoy/tide combinations 
were selected: 

 Ebb tide: Buoys #2, #3, and #4 

 Flood Tide: Buoys #1, #2, and #3 

 Slack Tide: Buoys #1, #2, #3, and #4 
 

4.6.1.3 Initial Dredging Monitoring  
During the first two weeks of dredging, samples will be collected at the four fixed buoy locations indicated in 
Section 4.6.1 for analysis of TSS and COPCs.   During week one, two days will be selected for collection of a daily 
composite sample to be generated at each of the four fixed buoy locations.  Each composite sample will comprise 
aliquots collected at mid‐depth at a frequency of approximately 1 – 2 hours over the dredging period for the given 
day.  During week two, two days will be selected for collection of TSS samples.  The samples will be collected from 
mid‐depth at each of the four fixed buoy locations every 2 hours over an 8‐hour period during dredging.      

 
In addition, during the first week of dredging monitoring, a two‐person crew in a small vessel (e.g., a jon boat) will 
monitor for the presence of a visible turbidity plume downstream of dredging activities.  This boat will be 
equipped with the same type of turbidity monitor as used at the  turbidity buoy locations. If a plume is observed, 
turbidity will be recorded and TSS samples will be collected from mid‐depth (as measured at low tide) with 
sampling to start at the dredge and continue at 100 ft intervals in the direction of current flow within the center 
of the visible suspended solid plume until the downstream point is reached where turbidity levels return to no 



4 DREDGING 

 4-13 

more than 110 percent of current ambient levels as determined by turbidity buoys #1 and #4. Surface water TSS 
sample/turbidity monitoring locations will be surveyed via GPS and recorded.  

4.6.1.4 Weekly Resuspension Monitoring 
Weekly resuspension monitoring will begin the second week of dredging.  In‐situ turbidity will be continuously 
monitored during dredging and capping operations at the five monitoring locations described in Section 4.6.1. The 
correlation curve generated as part of the baseline monitoring will be used to estimate TSS concentrations from 
the measured turbidity values.  If the results indicate that there are consistent vertical (surface and mid‐depth) 
concentrations in turbidity and TSS at a given buoy location, the proposed resuspension monitoring discussed 
herein may be modified.  Moreover, if the data collected during dredging indicate that a sampling frequency 
interval greater than one week is adequate for the subsequent capping activities, a modification may be made to 
the weekly frequency currently proposed as part of the resuspension monitoring.    

The resuspension monitoring program includes weekly synoptic (within same tidal cycle) transect sampling at 
each of the four fixed buoy locations.  Each transect comprises three grab sample locations spaced horizontally 
across the river at 3 locations (mid‐channel and 50‐feet off each shoreline as measured from mean low water) and 
vertically at mid‐depth.  Final transect locations will be determined in the field.  The transect grab samples will be 
collected for analysis of TSS, POC, and DOC.  In addition, a weekly composite sample will be generated at each of 
the four transect locations by combining equal aliquots from each of the three grab locations along the transect.  
The composite sample will be analyzed for PCDD/PCDF, total PCB congeners, mercury (total and dissolved), POC, 
DOC, and TSS.  

4.6.1.5 Response Process 
The U.S. Environmental Protection Agency (EPA) has established turbidity trigger and action criteria and response 
procedures as discussed herein.  Turbidity values will be monitored real‐time against the following trigger and 
action criteria: 
 

 Trigger Criteria – Exceedance of ambient turbidity + 30 NTU measured continuously over a one‐hour period 
(4 consecutive 15‐minute  intervals).     Tide specific:   Ebb = Buoy #2 (downstream) vs Buoy #4 (ambient) and 
Flood = Buoy #3 (downstream) vs Buoy #1 (ambient).    

 

 Action Criteria – Exceedance of ambient turbidity + 30 NTU measured continuously and total turbidity greater 
than 50 NTU  at  the near  field downstream buoy  (Buoy  #2 or  #3) measured  continuously over  a one‐hour 
period (4 consecutive 15‐minute intervals).  Tide specific (as detailed above).   

 

If turbidity is measured at or above the trigger criteria the dredging/capping operator will be notified of the event 

and directed to evaluate the project’s dredging BMPs.  Should the cause of the increase be attributed to the RM 

10.9  activities,  then  the  project  BMPs  will  be  adjusted  accordingly.    Dredging/capping  activities  will  not  be 

stopped as a result of this ‘trigger criteria’ exceedance. 

If  the measured  turbidity  is at or above  the action criteria,  the dredging/capping operations will be suspended 

after  an  evaluation  of  site  conditions  lasting  no  longer  than  30 minutes.    If  operations  are  suspended,  the 

sampling team will be deployed to commence transect composite sampling.  Dredging/capping will resume when 

the  turbidity  levels  return  to  below  the  ‘trigger  criteria’  of  30 NTUs  above  ambient  conditions  or  dredging  is 

determined not to be the source. 

Further details on the response actions are proviced in the RM 10.9 Water Quality Monitoring Plan. 
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4.6.1.6 Monitoring Frequency and Duration  
Sample  collection and  turbidity monitoring  for  the RM 10.9 Removal Action will occur  for  the duration of  the 

dredging/capping operations as summarized in Table 4.6.  

Table 4.6 Removal Action Surface Water Monitoring Details 

Monitoring 
Location 

Type of Monitoring Point  Monitoring  Description of Location 

Fixed Turbidity 
Buoy #1 

Real time turbidity (NTU)  Continuous—15 minute  Downstream “ambient” 
location at RM 10.2, 
approximately 0.5 miles 
(2,650 ft) downstream of the 
Removal Area’s southern 
perimeter boundary 

TSS sample collection  Baseline TSS – 240 samples 

Baseline Transect – 60 samples 

Initial 48 hrs‐ 80 samples 

Weekly Resuspension – 24 samples 
per week 

  COPC Samples  Baseline Transect ‐ 10 composite 
samples 

Initial Monitoring ‐ 8 composite 
samples 

Weekly Resuspension  – 4 composite 
samples per week 

 

Fixed Turbidity 
Buoy #2 

Real time turbidity (NTU)  Continuous—15 minute  Downstream location 
approximately 200 ft 
downstream of the RM 10.9 
Removal Area’s southern 
perimeter boundary 

TSS sample collection  Baseline TSS – 240 samples 

Baseline Transect – 60 samples 

Initial Monitoring‐ 40 samples 

Weekly Resuspension – 12 samples 
per week 

  COPC Samples  Baseline Transect ‐ 10 composite 
samples 

Initial Monitoring ‐ 8 composite 
samples 

Weekly Resuspension  – 4 composite 
samples per week 

 

Fixed Turbidity 
Buoy #3 

Real time turbidity (NTU)  Continuous—15 minute  Upstream location 
approximately 200 ft upstream 
of the RM 10.9 Removal Area’s 
northern perimeter boundary 

TSS sample collection  Baseline TSS – 240 samples 

Baseline Transect – 60 samples 

Initial Monitoring‐ 40 samples 

Weekly Resuspension – 12 samples 
per week 

  COPC Samples  Baseline Transect ‐ 10 composite 
samples 

Initial Monitoring ‐ 8 composite 
samples 

Weekly Resuspension  – 4 composite 
samples per week 

 

Fixed Turbidity  Real time turbidity (NTU)  Continuous—15 minute  Upstream “ambient” location at 
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Table 4.6 Removal Action Surface Water Monitoring Details 

Monitoring 
Location 

Type of Monitoring Point  Monitoring  Description of Location 

Buoy #4  TSS sample collection  Baseline TSS – 240 samples 

Baseline Transect – 60 samples 

Initial Monitoring‐ 40 samples 

Weekly Resuspension – 12 samples 
per week 

RM 11.7, approximately 0.5 
miles (2,650 ft) upstream of the 
Removal Area’s northern 
perimeter boundary 

  COPC Samples  Baseline Transect ‐ 10 composite 
samples 

Initial Monitoring ‐ 8 composite 
samples 

Weekly Resuspension  – 4 composite 
samples per week 

 

Mobile Turbidity 
Buoy #5  

Real time turbidity (NTU) 

Early detection location 

Continuous—15 minute  This mobile operational buoy 
will be moved as needed to 
monitor turbidity within the 
Removal Area (will be placed 
approximately 50 ft down 
current of silt curtain system 
surrounding dredging/ capping 
operations)  

Note: The target COPCs are PCDD/PCDF, total PCB congeners, and mercury (total and dissolved). 

 

4.6.1.7 Spill Response Plan 
The contractor will implement a spill response plan for the containment, cleanup, and removal of any oil spills and 
other oil releases that may occur as a result of project activities. As part of this spill response plan, mobile spill 
response kits will be available on all riverside equipment, at the river‐to‐land unloading location(s), and in 
required site vehicles. The spill kits will include the following: 

 50 pads Bale Oil HD (or equivalent) 

 1 Pillow Oil HD (or equivalent) 

 6 Boom Oil K‐Sorb (or equivalent) 

 50 lbs of FloorSweep (or equivalent)  

 10 bag disposal units 

 1 plug and dike unit  

In the event of a significant release of oil/fuel or other pollutant into the river (based on criteria to be established 
in Spill Response Plan and approved by USEPA and NJDEP), these steps will be followed: 

 The affected area will first be made safe and secure. 

 Operations will be suspended, and any potential for further spills will be prevented (where possible), and the 
existing spill contained. 

 Recovery and clean up of the contaminant will be undertaken. 

 Relevant statutory authorities, including the USEPA and NJDEP, will be notified, as will nearby and/or 
downstream stakeholders who may be affected. 

 To report environmental incident in NJ, call 24‐Hour Environmental Incident Hotline: 1‐877‐927‐6337 (1‐
877‐WARNDEP) 

 USEPA Superfund—Emergency Response  
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 National Response Center: 1‐800‐ 424‐8802  

 New Jersey Department of Environmental Protection (NJDEP)—Site Remediation and Waste Management 
Emergency Response, NJ Office of Emergency Management 

 Response measures implemented will be monitored and assessed for effectiveness in controlling the 
pollution event and likelihood of preventing a repeatable event 

4.6.2 Air Quality 
Dredging activities using BMPs will be performed to minimize odor or particulates from being emitted beyond the 
limits of the RM 10.9 Removal Area. Air emission sources are regulated by both the USEPA and the NJDEP and the 
substantive requirements of these regulations will be completed. Preliminary emissions calculations suggest that 
dredging activities will not result in emissions exceeding the USEPA or NJDEP reporting thresholds or applicable 
regulatory requirements associated with project‐related emissions sources.  Air monitoring details are provided in 
the Perimeter Air Monitoring Plan.    

4.6.2.1 Dust 
It is expected that there will be no significant dust impacts attributable to dredging and related activities, 
including those onshore because the dredged material has a high moisture content, thereby reducing its potential 
to generate dust during handling. Continual visual monitoring of conditions, including dust, will further mitigate 
any dust risk.  

4.6.2.2 Exhausts 
Dredging equipment, cranes, self‐propelled barges, tug boats, and other operating equipment at the Removal 
Areas in the river or bay will be a source of exhaust emissions. All equipment will be fitted with exhaust systems 
and maintained in a proper and efficient manner. 

4.6.3 Noise 
All dredging activities will be completed in such a manner that the noise levels do not exceed the maximum noise 
contribution limits established for the project. As described in Table 2‐2, NJAC 7:29 is considered a relevant and 
appropriate requirement, although this type of activity does not fit the definition of a regulated activity under that 
rule. The dredging will be conducted to achieve the noise limitations stated therein. It is expected that all noise 
levels at the nearest sensitive receptors will be below the site‐specific noise criteria (Table 4‐7).  

TABLE 4‐7 
Noise Limits  
RM 10.9  Final Design Report, Lower Passaic River Study Area, New Jersey

Noise Level 
Monitoring 
Station  Location 

Maximum Hourly Average 

Daytime  Evening 

1  North perimeter 100 ft upstream of Removal Area on east shore  75 dBA  65 dBA  

2  South perimeter 100 ft downstream of Removal Area on east shore  75 dBA  65 dBA 

3  Center perimeter of Removal Area on east shore  75 dBA  65 dBA 

Day is defined as the period from 7:00 a.m. to 6:00 p.m., Monday to Saturday; evening is defined as the period from 6:00 p.m. to 
10:00 p.m. 

The following measures will be taken to prevent noise levels from exceeding the limits: 

 All equipment will be operated and maintained in a proper and efficient manner to reduce the potential for 
noise and other issues. 

 Daily prestart equipment inspections will be undertaken and include inspection of key noise attenuation 
devices (e.g., mufflers).  
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 Any defects that are reported will be scheduled for repair. 

 Equipment will not be operated if a 75‐dBA emission is exceeded. 

Additional noise control measures are not considered warranted based on current available information. This 
information includes dredging experience on other urban projects to date and the RM 10.9 river operations being 
conducted at least 1,000 ft from the nearest residential area most of the time. The possible exception would be 
when dredging is to occur within the narrow area in the northern portion of the Removal Area. No blasting or 
installation of sheet piles is part of dredging and capping operations. 

All activities that could possibly exceed the noise criteria specified above will be undertaken only within the hours 
specified below: 

 Throughout the 24‐hour period for a maximum of 12 hours as daylight allows safe operating conditions 
between Mondays and Saturdays 

 At no time on Sundays or public holidays 

4.7 Project and Community Health and Safety 
A Project Health and Safety Plan has been developed to include the dredging and in‐river material transport 
operations. A number of potential occupational health issues are associated with the proposed dredging 
operations that are addressed in the Project Health and Safety Plan (Appendix F). 

The dredging and material transport operations have the potential to impact the local community surrounding the 
dredging operations and possible up and down the river. It is very important that the community is informed of 
the work to be completed and the plans in place to protect the public during these activities. A community health 
and safety plan was developed and is subject to review by agencies and public groups. A Final Community Health 
and Safety Plan is provided in Appendix G.  
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SECTION 5 

Rationale for Not Conducting Sediment-Washing 
Pilot Test(s)  
In August 2012, bench‐scale treatability tests were performed by two sediment‐washing technology vendors 
(BioGenesis and Pear Technology) using bulk sediment samples collected in accordance with the Lower Passaic 
River Study Area River Mile 10.9 Characterization Quality Assurance Project Plan Addenda A (AECOM, 2012) and B 
(CH2M HILL, 2012c). Preliminary results for key site constituents are summarized below and in the technical 
memorandum RM 10.9 Removal Action—Sediment Washing Bench‐Scale Testing Report, Lower Passaic River 
Study Area—CERCLA Docket No.02‐2012‐2015 (CH2M HILL, 2012d) included as Appendix H. 

The bench‐scale tests were performed to evaluate the potential effectiveness and implementability of sediment 
washing as a treatment and beneficial reuse option for RM 10.9 Removal Area sediment. In order to qualify for 
beneficial reuse, the treated sediment is expected to meet residential criteria for dioxins/furans, PCBs, PAHs, and 
other constituents. The sediment‐washing bench‐scale tests were not able to achieve the degree of removal 
required to meet the stringent beneficial reuse concentration objectives for dioxins/furans, PCBs, and PAHs in the 
RM 10.9 Removal Area sediment. Therefore, the treated sediment would not be eligible for beneficial reuse and 
would need to be further treated or disposed of at a permitted landfill.  

Sediment washing without the benefit of an economical reuse or disposal option (e.g., disposal at a Subtitle D 
versus Subtitle C landfill) is not a cost‐effective approach to treating and disposing of RM 10.9 Removal Area 
sediment. Sediment‐washing technology will not be pursued by the CPG for the RM 10.9 Removal Area sediment. 
The CPG has determined that both stabilization and mechanical dewatering are significantly more cost‐effective 
treatment alternatives for the RM 10.9 Removal Area sediment than sediment washing, and both will be further 
evaluated as part of the removal action design. 
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SECTION 6 

Sediment Treatment: Stabilization 
The sediment treatment design package includes specific design criteria for all sediment activities that occur from 
the time the contaminated sediment and residual water are removed from the barge to the time the stabilized 
material is loaded into trucks for transport to the offsite landfill for disposal. The sediment stabilization treatment 
steps include the following: 

1. Pump the supernatant from the barge to water holding tanks/barges. 

2. Remove the dredged material from the barge. 

3. Screen the dredged material to remove debris and oversize material. 

4. Convey the sediment to the pug mill mixer. 

5. Stabilize the sediment by mixing it with Portland cement. 

6. Transfer treated sediment to a storage/staging area. 

7. Load the treated sediment into haulage trucks or rail cars for transport to the approved offsite disposal 
facility. 

The mass balance/process flow diagram for the stabilization operations is provided in Figure 6‐1. 

6.1 Design Criteria 
The key design criterion associated with the treatment operations is amending the dredged material so that it 
passes the paint filter test and can be transported to a designated offsite disposal facility. The treated material 
would also be required to meet the acceptance criteria of the designated offsite disposal facility, subject to 
USEPA’s offsite disposal policy. 

6.2 Preliminary Design Elements 
The design elements of the stabilization treatment operations consist of the following: 

 Barge dewatering 

 Once the material barge has been secured at the off‐loading facility, any freestanding water within the 
barge will be removed with submersible trash pumps; the water will be transferred to onsite storage 
tanks for storage prior to offsite treatment and discharge or disposal. 

 Coarse material separation 

 Large debris will be removed from the barge, stockpiled at the treatment facility, assessed, and 
decontaminated (if necessary). 

 Once the large debris has been removed, the sediment will be offloaded to a feed hopper, where material 
over 4 in. will be separated with a grizzly and/or shaker screen; as with the large debris, the screened 
material will be segregated, stockpiled, assessed and transported offsite for disposal. 

 The undersized sediment will be conveyed to the pug mill system for stabilization. 

 Stabilization 

 The weigh feeder on the conveyor belt will transmit the weight of the incoming sediment to the variable‐
speed screw conveyor on the cement silo. 

 Cement will be added to the sediment at an average of approximately 10 percent by weight of wet 
sediment. This ratio will be adjusted as needed to ensure that the stabilization design criteria are 
achieved. 

 The cement and sediment will be mixed in the pug mill for the time required to achieve thorough mixing. 
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 The treated sediment will be discharged directly to the storage facility using a stacker conveyor system. 

 Loading 

 Paint filter testing will be conducted on the treated sediment to verify material meets transportation and 
landfill requirements. 

 The treated sediment will be loaded onto trucks and rail cars for transportation to the offsite disposal 
facility. 

6.2.1 Barge Water Removal 
Excess water that can be decanted and pumped off the barges, will be removed and transferred to the facility 
water storage tanks. The maximum volume of free water expected to be removed is based on an assumed bucket 
efficiency of approximately 70 percent; therefore, approximately 31 percent of each barge load is assumed to be 
free water. For purposes of design criteria, it was assumed that for an in situ dredging production rate of 462 
yd3/day (a 5 yd3 bucket and a 12‐hour day), approximately 40,400 gallons/day of excess water would be placed in 
the barges. Of this, 90 percent (36,300 gallons/ day) would be pumped off the barges and would require 
treatment. The decant water is expected to contain suspended and dissolved constituents. The water will be 
pumped out of the barges with submersible pumps mounted on a hydraulic excavator or HIAB crane system and 
stored in temporary onsite storage tanks until removed and transported offsite. The stored water will be 
transferred into trucks and/or rail for transport to a permitted wastewater treatment and discharge facility (i.e., 
Clean Harbors of CT, Inc., or Clean Harbors of Baltimore, Inc). In order to reduce TSS concentrations to less than 1 
mg/L TSS, wastewater will be settled and/or be filtered prior to being transferred into trucks for offsite disposal. 

6.2.2 Material Off-Loading 
The RM 10.9 dredged material will be transferred from the barges to the sediment treatment facility with a long‐
reach excavator equipped with a 4.5 yd3 hydraulic clamshell bucket. Upon arrival at the facility, each loaded barge 
will be moored securely against the dock using a series of winches and cables. A spill protection plate, which 
reaches between the work barge and the offloading platform and is a permanent part of the process system, will 
be deployed. The spill plate will be deployed under the excavator bucket and tilted toward the barge so that any 
material spilled during offloading will flow back into the barge. The spill plate will be scraped and washed 
routinely to prevent buildup of material.   

The unloading rate for a 250 yd3 barge is anticipated to be approximately 1.8 hours (108 minutes). The 
parameters used to estimate the unloading rate are provided in Table 6‐1 and include debris removal, the time 
required to remove excess water, and the time to resolve potential logistical issues.  

TABLE 6‐1 
Barge Unloading Rate Parameters (250 yd3 Capacity)
RM 10.9 Final Design Report, Lower Passaic River Study Area, New Jersey

Parameter  Value 

Bucket size  4.5 yd3 

Average fill capacity per bucket grab  80% 

Average bucket cycle time
a  40 seconds 

Average time to remove excess water
b  30 minutes 

Average time to remove large debris  30 minutes 

Average time to unload remaining sediment within barge
c  33 minutes 

Average time to shift barge  15 minutes 

Total time to unload barge  108 minutes 
a Based on visual observations.  
b Assumes 90% of excess water (70 of 78 yd3) will be removed from barge. 
c 
Assumes an average of 180 yd3 of sediment/excess water requires removal. 
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6.2.3 Material Separation 
The offloaded sediment will be placed in a feed hopper where the material over 4 in. will be separated with a 
vibrating grizzly screen. The oversize material will be transferred to a segregated storage area/facility where it will 
be chemically characterized for offsite disposal designation. The undersized material will be transferred via a 
conveyor belt to the pug mill system for stabilization. For the purposes of the design it assumed that the dredged 
sediment will contain 5 percent (by volume) material over 4 in. (See Section 8 for a discussion of Toxicity 
Characteristic Leaching Procedure (TCLP) values that show these sediments do not qualify as characteristic 
hazardous wastes.)  

6.2.4 Stabilization 
The screened material will be stabilized in a pug mill system with Portland cement. The sediment will be weighed 
on the conveyor and approximately 10 percent (by weight) Type I/II Portland cement will be added to the material 
prior to its entering the pug mill. The percent of Portland cement added to the sediment will be adjusted as 
necessary in order to ensure the final cured sediment meets the paint filter test (USEPA Method 9095A) and yields 
a non‐plastic material as defined by American Society of Testing Materials (ASTM) D4318. The mixing residence 
time will be sufficient to ensure that the materials are completely mixed prior to exiting the pug mill. The treated 
sediment will be transferred to the storage area/facility via a stacker conveyor system. The treated sediment will 
be held onsite for a minimum of 2 days to ensure that the material has properly cured prior to being loaded into 
trucks for offsite disposal. 

6.2.5 Material Storage 
The debris, oversize material, and treated sediment will be stored onsite in a dedicated storage area or bin until 
characterized for offsite disposal. The storage areas will be sized to store between 2,000 to 3,000 yd3 of stabilized 
sediment. Debris will be segregated from the sediment in a separate area or within roll‐off containers. Once the 
appropriate disposal facilities for debris and treated sediment have been identified, they will be loaded into trucks 
for offsite transportation. 

6.2.6 Water Treatment 
Water decanted from the barges prior to the stabilization process will be stored in tanks onsite and transported 
offsite for treatment at a commercial industrial wastewater facility. The barge water is expected to contain some 
suspended and dissolved constituents. 

The water will be stored onsite until removed and transported offsite by truck and/or rail for treatment and 
discharge at a permitted wastewater treatment facility (i.e., Clean Harbors of CT, Inc., or Clean Harbors of 
Baltimore, Inc.). Residuals from the onsite storage or treatment will be managed along with the RM 10.9 
sediment. The details of the water treatment system will be provided once the transportation and disposal 
contractor has been selected.  

6.3 Waterside Site Requirements 
Because the existing sediment stabilization facilities being considered are currently in operation, all required 
infrastructure and utilities are already in place. However, prior to receiving the dredge material the facility is 
required to receive an Acceptable Use Determination (AUD) from the NJDEP. Additional operational requirements 
for stabilization of the material may be required under the AUD.  

6.4 Hours of Operation 
There are no restrictions for the stabilization operations, so it is assumed to be a 12‐hours‐per‐day, 6‐days‐per‐
week operation. One day per week will be reserved for maintenance activities. However, the stabilization facility 
will be capable of receiving barges 24‐hours per day.  
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6.5 Environmental Constraints 
Sediment stabilization will be undertaken in a manner that will minimize impacts on water quality, air quality, and 
noise. These operations will be conducted and monitored in accordance with applicable laws and regulations. All 
administrative and substantive aspects of the regulations will be complied with, and necessary permits will be 
obtained. These will be in accordance with the facilities’ existing permits and monitored according to applicable 
statutory guidelines.  

6.6 Sediment Stabilization Monitoring 
If required, monitoring procedures will be developed once a stabilization facility has been selected and an AUD 
has been provided by the NJDEP. At this time it is not anticipated that any additional operational monitoring will 
be required. 

6.7 Operability, Reliability, and Maintainability 
The operability, reliability, and maintainability of the sediment stabilization process will be sustained by using 
modularized equipment and have sufficient storage onsite to ensure that production is not halted by a mechanical 
failure during operations.  

 Maintenance is assumed to require 1 day per week. 

 Average operational uptime of unloading facilities is typically 90 percent. 

6.8 Project and Community Health and Safety 
The project specific and a community health and safety plan will include the sediment stabilization process and 
operations. The stabilization facilities are operating facilities and have health and safety programs to address 
potential occupational health issues associated with the process. A Project specific Health and Safety Plan 
(Appendix F) has steps to review these facility plans. The stabilization facilities are operational and so potential 
impacts to the local community have been taken into account through the permitting process of the facilities. 
Changes in processing and handling related to this project, if necessary, will be addressed and included in both the 
project specific HASP as well as the Community Health and Safety Plan when and if identified. A Community 
Health and Safety Plan has been developed in conjunction with the appropriate government agencies and 
stakeholders. A Final plan is provided in Appendix G.  
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SECTION 7 

Capping 
7.1 Design Criteria 
The main objective of the sediment cap is to protect human health and the environment. This will be achieved 
through the placement of a cap which includes both active containment and erosion protection (armor) layers to 
chemically/physically isolate and sequester the transport of particulates and dissolved constituents from the 
underlying contaminated sediment into the water column.  

To ensure the cap will be protective of current and future conditions, the design of the chemical containment 
layer is based on site‐specific values for key parameters and computer modeling to simulate the cap’s chemical 
containment processes and evaluate long‐term cap performance.  

The cap system was designed to meet the following physical and chemical performance criteria:  

 The armor layer will be physically stable under flow of 22,000 cfs, which is a 100‐year return period flood flow. 

 The armor layer will prevent the sand/active layer from being disturbed by ice, bioturbation, and effects of 
consolidation. 

 The cap will be resistant at all depths to forces resulting from expected propeller scour (recreational boating; 
no commercial traffic). 

 The sand/active layer will prevent the breakthrough of 2,3,7,8‐TCDD, PCBs, and mercury for at least 100 years. 
New Jersey Surface Water Quality Standards NJAC 7:9B (Fresh Water Criteria for Human Health) were used 
for the evaluation criterion. 

Other key design considerations are as follows: 

 There is recreational boating, but no large commercial vessels operating adjacent to RM 10.9. 

 Ice scour is assumed to have a minimal impact on the cap based on the lack of historical evidence of ice scour 
in the LPR at or near RM 10.9. 

 Cap is located adjacent to, not within, the federal navigation channel. 

 Design Darcy velocity (upwelling velocity) is based on RM 10.9 site‐specific measurements from the field 
seepage tests. 

 Design COPC pore water concentrations are based on pore water concentrations that have been collected 
from RM 10.9 sediment samples. 

7.2 Cap Design 
A cap will be placed over the post‐dredge sediment surface to physically and chemically isolate the remaining 
contaminated sediment from the environment by means of physical containment, chemical containment, and 
erosion protection. The cap design incorporates several aspects of the physical environment including water body 
dimensions, depth and slope of the sediment bed, flow patterns, and potential disturbances such as ice scour. The 
cap also prevents against bioturbation and the effects of consolidation, which will ensure its integrity over time.  

The design of the chemical containment layer and protection from erosion and bioturbation are described in this 
section and follows guidance provided in the “Guidance for In Situ Subaqueous Capping of Contaminated 
Sediments” (Palermo et al., 1998), and “Contaminated Sediment Remediation Guidance for Hazardous Waste 
Sites” (USEPA, 2005). The general sequence of steps is as follows: 

1. Establish cleanup objectives/performance criteria. 
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2. Characterize the contaminated sediment (horizontally and vertically) including physical, chemical, and 
biological characteristics. 

3. Make a preliminary determination on the feasibility of in situ capping based on information obtained about 
the site and sediment. 

4. Identify potential sources of capping materials, including commercial sources for sand, gravel, and stone. 

5. Design the cap composition and thickness for both short and long‐term chemical isolation of contaminants, 
bioturbation, consolidation, erosion, and other pertinent processes. 

6. Select appropriate equipment and placement techniques for the capping materials. 

7. Evaluate if the capping design meets the cleanup objectives/performance criteria. 

8. Develop an appropriate monitoring and management program to include construction monitoring during cap 
placement and long‐term monitoring following cap placement. 

9. Develop cost estimates for the project to include construction, monitoring and maintenance costs. 

7.2.1 Final Active Layer Cap Design 
The site‐specific data collected by the CPG for pore water concentrations and groundwater flux were used to 
develop the final design of the active layer of the cap. The steps involved in developing the final active layer 
design include the following: 

1. Measure site‐specific pore water concentrations. 

2. Measure site‐specific Darcy velocity. 

3. Identify active cap layer material options. 

4. Run CapSim model (version 2.6; Reible 2012) with site‐specific data to predict breakthrough (breakthrough 
criteria are the New Jersey Surface Water Quality Standards) for various thicknesses and configurations of 
active cap materials (further details regarding the CapSim Model are provided in Section 7.2.2.1). 

5. Screen CapSim model results for breakthrough of no less than 100 years for 2,3,7,8‐TCDD, PCB‐52 (surrogate 
for total PCBs), phenanthrene (surrogate for total PAHs), and mercury (further details regarding the CapSim 
Model are provided in Section 7.2.3.1). 

6. Identify optimal thickness and configuration of active cap layer material resulting in a breakthrough of no less 
than 100 years. 

7. Consider installation feasibility in recommending thickness and configuration of active layer. 

7.2.2 Chemical Containment  
Preliminary chemical containment modeling using estimated parameters indicated that a sand‐only cap would not 
provide effective chemical containment at RM 10.9 because of COPC concentrations remaining following dredging 
and groundwater upwelling through the sediment. Therefore, an active cap layer amended with chemical 
sequestering amendments will be incorporated into the cap to chemically isolate the contaminated sediment 
from the environment. The specific amendment, activated carbon, will be mixed with sand rather than being 
placed as a separate layer to create more favorable conditions for adsorption and isolation of COPCs.  

7.2.2.1 Cap Performance Model 
The numerical model CapSim (version 2.6; Reible 2012) was used to predict the potential transport of select 
COPCs through the active cap using site‐specific values for key input parameters. The CapSim model estimates 
pore water concentrations through and above the various cap layers, which are influenced by contaminant 
migration from the sediment below the cap (i.e., the sediment remaining after dredging). Four COPC groups, 
characterized by a representative chemical constituent, were included in the CapSim modeling activities: 
dioxins/furans (2,3,7,8‐TCDD), total PCBs (PCB‐52), PAHs (phenanthrene), and mercury. The representative 
chemical constituent for each COPC group was selected for its toxicity and/or mobility. Phenanthrene was 
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selected as a representative constituent to characterize PAH transport through the cap based on its lower 
molecular weight and moderate sorption capacity in sediment. These properties make phenanthrene more 
mobile compared to the heavier and stronger sorbing PAHs, thereby providing a potential breakthrough indicator 
compound for long‐term cap monitoring. 

Conservative estimates of mercury transport were modeled based on activated carbon partition coefficients 
provided by Dr. Upal Ghosh (personal communication, Ghosh, 2012) and site‐specific pore water concentrations 
for total dissolved mercury. Site‐specific mercury speciation results indicate that the levels of methyl mercury 
were less than 10 percent of the total mercury in the pore water and therefore methyl mercury was not modeled 
independently from total mercury.  

Although the design criteria was finalized for a period of 100  years, the effectiveness of the cap remains greater 
than 250 years and even longer for the strongly adsorbing constituents including dioxin. Summaries of the final 
CAPSIM model runs are presented in Appendix C. 

7.2.2.2 Supporting Field Activities 
To provide site‐specific input parameters for the chemical containment numerical modeling, field activities were 
conducted to collect sediment cores for extraction of pore water and groundwater flux through the sediment was 
measured as presented below.  

Sediment Cores for Pore Water Extraction 

Pore water generated from site sediment was analyzed for select COPCs. Sediment cores were collected from 
within the Removal Area to obtain sediment representing the material remaining after dredging (i.e., from 2 to 4 
ft below the mud line). Core locations were targeted to generate pore water with the highest COPC 
concentrations as determined from sediment concentrations measured during the 2011 RM 10.9 Characterization 
Program. The cores were sent intact to the laboratory for extraction of pore water via centrifugation and 
subsequent analysis of dioxin/furan congeners, PCB congeners, PAHs, and mercury speciation.  

The total number of sediment cores collected in the field provided sufficient sediment volume to prepare three 
composite pore water samples for the organic COPCs and two pore water composites for the mercury samples. 
Excess pore water available after the preparation of the primary composite samples was used to generate field 
duplicates. Results are summarized in Table 7‐1. The average pore water concentrations for each COPC, which are 
based on composites that were generated from sediments collected from conservatively biased locations (i.e., 
high concentration areas), were used in the CapSim model simulations.  

TABLE 7‐1 
Site‐Specific Composite Pore Water Concentrations 

RM 10.9 Final Design Report, Lower Passaic River Study Area, New Jersey 

Chemical  Units  Minimum  Maximum  Average 

2,3,7,8‐TCDD  µg/L  0.0042  0.0052  0.0046 

Total PCB Congeners  µg/L  11.2  16.3  13.9 

Total Dissolved Mercury  µg/L  0.0012  0.0028  0.0020 

Phenanthrene  µg/L  0.69  1.7  1.3 

Dissolved Organic Carbon  mg/L  81  129  95 

 

Groundwater Seepage Velocity 

Direct measurements of groundwater flux through the sediments in the RM 10.9 Removal Area were obtained 
through the temporary installation of ultrasonic seepage (UltraSeep) meters. UltraSeep meters perform time 
series flow rate measurements, which capture both positive and negative discharge at the surface water–
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sediment interface. The UltraSeep meters were installed at the four monitoring locations shown in Figure 7‐3 
(along the ‐4 ft elevation contour) and continuously monitored seepage velocity for approximately 3 days.  

The measured seepage velocities for Stations 1 through 4 were 215, 942, 26, and 73 cm/year, respectively. The 
average seepage rate for all 4 stations, 314 cm/year, was used in the CapSim modeling to determine the active 
layer thickness. The maximum seepage velocity was observed from the station located in an area with higher sand 
content and lower COPC concentrations; the model was run using pore water generated from high COPC 
concentration sediments. The areas with elevated COPC concentrations in the RM 10.9 sediments are generally 
associated with the finer grained materials that yield lower seepage velocities. Thus, using the average seepage 
velocity for the CapSim model run gives a conservative result as the model utilizes pore water concentrations 
generated from sediments in areas that would have low seepage velocities and high COPC concentrations (i.e., 
areas with predominantly fine‐grained silts and clays). 

7.2.3 Cap Armoring  
An armor layer is required to prevent erosion of the cap material during high river flows or because of other 
environmental forces. These erosive forces preclude the use of enhanced nature recovery via thin‐layer capping. 
The armor layer design is based on a flow of 22,000 cfs which is the 100‐year return period flood flow, as noted 
previously. Use of the 100‐year return period flood for the design is consistent with recommendations in USEPA 
(2005) guidance and other cap designs (e.g., Hudson River); however, the cap is expected to remain generally 
intact even if the 100‐year return period flow is exceeded. The velocity and associated erosive forces across the 
River are not uniform; the highest velocities used for design impact occur over only small portions of the cap. 
Thus, the vast majority of the cap is expected to withstand flows that are higher than the 100‐year return period 
flood. At USEPA’s request, the impact of designing for a more intense storm was also evaluated. The velocities and 
water depths associated with a 32,000 cfs, 500‐year return period flood were utilized for that evaluation. The 
long‐term monitoring of the cap will include event‐based monitoring that will inspect the cap’s physical integrity 
following large flow events such as the 25‐, 50‐, and 100‐year return period flows. 

Vessel traffic in the area of the site is consists largely of recreational boating. It is assumed that the effects of 
propeller wash associated with maneuvering larger commercial vessels will not be an issue with this site and that 
breaking waves along the shoreline due to boat wakes will be negligible compared to erosive forces during flood 
flows. The Draft Focused Feasibility Study (MPI, 2007) discusses ice scour as follows:  

A limitation in colder regions is the potential erosion of a cap due to ice jam formations. According to the Cold 
Regions Research and Engineering Laboratory (CRREL) Ice Jam Database, there have been three ice jam events 
recorded in the Passaic River at Chatham, New Jersey in the freshwater section of the river. Although ice forms in 
the Lower Passaic River, no records of ice jams were found in the Area of Focus. Therefore, cap erosion due to ice 
jams is not considered a major concern for the Area of Focus. Although ice scour at the shoreline could be an issue, 
it could be mitigated via biostabilization or installation of armoring materials at the shoreline. 

Chatham is located in the Upper Passaic above Little Falls in Paterson, which is not near RM 10.9. Based on the 
lack of historical evidence of ice scour in the LPR and the substantial armoring that will be used to protect the cap 
from erosion during high river flows, no additional provisions are included to protect the cap from ice scour other 
than increasing the armor stone’s size and layer thickness in the shallower depths to account for any shoreline 
impacts from ice formation. 

7.2.3.1 Preliminary Armor Layer Sizing 
Preliminary armor cap sizing was performed using methods presented in Palermo et al. (1998) based on water 
velocities and depths determined through three‐dimensional (3D) hydraulic modeling of the 100‐year return 
period flow and using the following equation to calculate the D50 armor stone size: 

ହ଴ܦ ൌ ௙ܵܥ௦ܥ௩݀ீܥ்ܥ ቈ൬
ã௪

ã௦ െ ã௪
൰
ଵ/ଶ ܸ

ඥܭଵ݃݀
቉

ଶ.ହ

 

where: 



7 CAPPING 

 7-5 

  D50 =  characteristic stone size of which 50 percent is finer by weight 
  Sf =  safety factor, minimum = 1.1 
  Cs =  stability coefficient for incipient failure (0.30 for angular rock, 0.35 for rounded rock) 
  Cv =   vertical velocity distribution coefficient 
  CT =  thickness coefficient = 1.0 if thickness = D100(max) or 1.5D50(max) 
  CG =  gradation coefficient = (D85/D15)

1/3 

  D85/D15 =  gradation uniformity coefficient (typical range = 1.8 to 3.5) 

  d =  local water depth 
  ãw =  unit weight of water (assumed 62.4 lb/ft3) 
  ãs =  unit weight of stone (assumed 165 lb/ft3) 
  V =  local depth averaged velocity 
  K1 =  side slope correction factor (assume 1.0 for flat bottom) 
  g =  gravitational constant 

Results from the 3D hydraulic modeling were used to determine depth averaged velocities and local water depths 
over the area of the site for the design flow. These results are shown in Figures 3‐4 and 3‐5, respectively. Armor 
size was calculated for combinations of water depth and velocity for each model cell within the footprint of the 
Removal Area downstream of Station 32+00. 

It was assumed that the armor layer consists of angular rock (Cs = 0.3) with a gradation such that D85/D15 = 2.5. 
Rounded rock and a more well‐graded layer would result in greater stone size requirements and therefore, 
depending on the source of stone used, recalculation of rock size may be necessary. The vertical velocity 
coefficient, Cv, was assumed to be 1.0, as recommended for locations on the insides of bends, and the thickness 
coefficient (CT) was set to 1.0. 

The side slope correction factor, K1, can be calculated as: 

1ܭ ൌ ඨ1 െ
ߠ2݊݅ݏ

߶2݊݅ݏ
 

where: 

   K1  = side slope correction factor 
   Θ  = bottom slope angle 
   φ  = angle of repose (assumed 40 degrees) 

Initial calculations assumed a K1 value of 1.0 consistent with a flat bottom. Review of cross sections through the 
proposed cap downstream of Station 32+00 showed slopes of the cap resulting of K1 values of 0.93 and greater 
and had no impact on calculation of recommended armor sizes in this area. 

Table 7‐2 summarizes results of armor size calculations for the 100‐year return period flow and presents the 
maximum calculated required armor size for the areas within the Removal Area downstream of Station 32+00 
defined by the given bottom elevation ranges. Based on these results, an armor layer with a D50 of 4.5 in. (Armor 
Stone Type A) is suitable in areas deeper than the ‐3.0 ft bottom surface elevation contour and an armor layer 
with a D50 of 2 in. (Armor Stone Type B) would be suitable in areas shallower than the ‐3.0 ft contour. 
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TABLE 7‐2 
Maximum Calculated Median Armor Stone Size vs.
Bottom Elevation 
RM 10.9 Final Design Report, Lower Passaic River 
Study Area, New Jersey 

Bottom Elevation (ft)  Maximum Calculated D50 (in.) 

< ‐6.0  4.1 

‐6.0 to ‐5.0  3.3 

‐5.0 to ‐4.0  3.0 

‐4.0 to ‐3.0  2.6 

‐3.0 to ‐2.0  1.9 

‐2.0 to ‐1.0  1.4 

‐1.0 to 0  0.9 

   

Palermo et al. (1998) recommended an armor layer thickness as the maximum of 1.0D100(max) or 1.5D50. It is also 
recommended that the layer thickness be increased by 50 percent for underwater placement. Based on these 
recommendations, the minimum thicknesses of Armor Stone Types A and B are calculated to be 10 in. (below 
elevation ‐3.0 ft) and 4.5 in.(above ‐3.0 ft), respectively. However, in order to simplify cap placement, the use of 
Armor Stone Type B has been eliminated in this design, and the entire cap will utilize Armor Stone Type A. The 
average thickness of the cap’s armor stone layer will be specified to be 12 inches. Increasing the armor stone’s 
size and layer thickness in the shallower depths (i.e., replacing the Armor Stone Type B layer with the larger‐sized 
and thicker Type Armor Stone A layer) will also mitigate shoreline impacts from ice formation. 

If a 500‐year return period storm were to be used to design the cap, the minimum D50 for Armor Stone Types A 
and B would be 7 in. and 4 in., respectively. The calculated minimum thicknesses of the Armor Stone Types A 
and B layers would be 16 in. and 9 in., respectively. The corresponding average cap thicknesses would be specified 
as 18 in. and 12 in., respectively. 

7.2.4 Physical Separation and Stabilization Layers 
Sand will be mixed with the active material to form a combined sand/active layer. A combined sand/active layer 
provides a more efficient use of active material than separating the sand and active layers as chemical diffusion 
within the combined sand/active layer is slower than within two separate layers. A geotextile will be placed 
between the sand/active layer and the armor layer. The function of the geotextile is to protect the sand/active 
layer during placement of the armor layer and prevent the sand/active layer from being eroded or gouged by the 
protective stone layer. The geotextile, in addition to the armor stone layer, acts as a bioturbation barrier—
preventing burrowing benthic organisms from passing into the sand/active layer and the underlying contaminated 
sediment.  

7.2.5 Design Cap Plan and Sections 
The cap plan is shown in Figure 7‐4. The area to be capped extends only to 32+00. Upstream of this point, from 
Station 32+00 to 37+50, the sediment surface slopes at greater than 3:1 (see design drawings sheets C‐18, C‐19, 
and C‐20), which is too steep to effectively cap. As a result, the soft sediment in this area will be removed in 
entirety.  Following removal of the soft sediment additional sampling will be conducted to document the COPC 
concentrations of the noncapped surface.   

The typical example design cap section is shown in Figure 7‐5. The nominal thickness of the cap section is 22 in., 
which consists of 12 in. of armor stone plus a sand/active layer thickness of 10 inches.  
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7.2.6 Post-capping Habitat 
Placement of the cap will consolidate the underlying soft sediment, as the cap weighs more than the sediment 
removed during dredging. The amount and rate of consolidation is dependent on the sediment characteristics and 
thickness and the weight of the cap versus the sediment removed. Based on experience at other alluvial sandy 
capping locations, up to several inches of consolidation are anticipated, with most of the consolidation typically 
beginning immediately after cap placement and occurring in the first year. Most of the cap will be submerged,  
even at low tide (see Figure 7‐4). The top of the armor layer will be an average of approximately 2 in. less than the 
current sediment surface prior to sediment consolidation. 

Following placement of the armor stone, sand will be placed over the stone to fill in the spaces between the 
stones to create a smooth surface on the top of the armor layer. Thus, the volume of sand added to the top of the 
armor stone will not result in any increase in the armor layer’s calculated volume. This sand will be placed such 
that the average top of cap elevation is approximately 2 in. less than the original sediment surface elevation. The 
shape of the armor stone (i.e., angular versus rounded) will have limited impact on the new habitat because the 
stone will be buried by the sand . Thus, there is no advantage to the habitat in using rounded stone for the armor 
layer. As noted in Section 7.2.3, the armor and geotextile will create a barrier to bioturbation reaching the 
contaminated sediment and sand/active layer. 

7.3 Cap Materials 
The cap’s active material will be AquaGate™, which are composite particles  manufactured by AquaBlok® and 
contain 10 percent activated carbon (by weight). The AquaGate™ material will be mixed with sand to form a 
combined sand/active layer containing 25 percent AquaGate™ and 75 percent sand by volume. The design sand 
gradation is shown in Table 7‐3. This sand material meets a more restrictive standard than the ASTM C33 
gradation for fine aggregates because it reduces the #200 sieve from 0–3 percent to 0–1 percent passing. The 
reasons for this material selection are as follows: 

1. It is readily available as concrete sand (i.e., sand for making concrete) that has been additionally washed to 
reduce the fine content. 

2. Its medium‐coarse nature allows it to be readily cast by either broadcast spreading equipment or clamshell. 

3. Less fines content minimizes material loss and associated turbidity during placement activities. 

The geotextile material between the sand/active layer and armor stone will be a nonwoven 100 percent plastic 
high‐strength dimensionally stable filter fabric. It will be designed so that the average opening size, permeability, 
permittivity, UV resistance, thickness, strength, and elongation properties meet ASTM criteria according to the 
site conditions and materials. Engineering properties of geotextile are presented in Table 7‐4. 

TABLE 7‐3 

Sand Gradation (Modified ASTM C33 Fine Aggregate)

RM 10.9 Final Design Report, Lower Passaic River 
Study Area, New Jersey 

Sieve Size  % Passing 

3/8 in.  100 

#4  95–100 

#8  80–100 

#16  50–85 

#30  25–60 

#50  10–30 

#100  2–10 
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TABLE 7‐3 

Sand Gradation (Modified ASTM C33 Fine Aggregate)

RM 10.9 Final Design Report, Lower Passaic River 
Study Area, New Jersey 

Sieve Size  % Passing 

#200a  0–1 

a Specification for passing #200 sieve reduced from 0 to 3 
percent to 0 to 1 percent for ASTM C33 Fine Aggregate. 

 

TABLE 7‐4 
Geotextile Properties and Applicable Standards
RM 10.9 Final Design Report, Lower Passaic River Study Area, New Jersey

Propertya  Test Method  Units  MARVb 

Grab strength  ASTM D 4632  N  1400 

Sewn seam strengthc  ASTM D 4632  N  1260 

Trapezoidal tear strength  ASTM D 4533  N  500 

Puncture strength  ASTM D 6241  N  2750 

Permittivity  ASTM D 4491  sec‐1  0.5d 

AOS  ASTM D 4751  mm  0.5d,e 

UV stability (retained strength)  ASTM D 4355  percent  50 (after 500 hours) 

AOS, apparent opening size; UV, ultraviolet; N, newton; mm, millimeter; sec, second. 
a AASHTO Standard Specification M 288, Type 1 geotextile for erosion control, separation, and 
survivability. 
b Minimum average roll value in weaker principal direction, except as noted otherwise. 
c If sewn seams required; otherwise overlap.  
d AOS and permittivity are perpendicular to plane of geotextile. 
e AOS is maximum size allowed.  

The 12‐inch‐thick armor stone layer will have a D50 of 4.5 inches. 

The active layer materials will be procured from a specialty company and with certifications of the material 
composition. Sand and armor material will be procured from local/regional vendors of this type of material. The 
selection of the vendor will include an evaluation of the vendor’s operations to ensure the material is free of 
contaminants. This evaluation will be included as part of the Construction Quality Control Plan (Appendix I).  

The quantities of cap materials, which were estimated using plan projection and average end area methods, are 
summarized in Table 7‐5. The volume of cap materials to be placed is calculated to be approximately 14,500 yd3, 
which is less than the approximately 16,600 yd3 of sediment to be removed in the capped area. Therefore, the net 
impact of the RM 10.9 Removal Action will be to reduce the volume of materials in the LPR (i.e., no net fill), while 
maintaining the approximate existing sediment surface profile. No net fill is a requirement of the Flood Hazard 
Area Control Rules (N.J.A.C. 7:13), which are intended to prevent actions that would exacerbate flooding in flood 
hazard areas. Placement of the cap materials will also consolidate the underlying sediment, thereby further 
reducing the apparent volume of the capping materials. 
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TABLE 7‐5 
Material Quantities 
RM 10.9 Final Design Report, Lower Passaic River Study Area, 
New Jersey 

Material  Units  Quantities 

10 in. thick sand/active layer  ft
2 

yd3 
213,221 

6,581 

Geotextile  ft2  213,221 

Armor stone  ft2 

yd3 

tonsa 

213,221 

7,897 

11,846  

Sand covering armor stone
  ft2yd3  213,221b 

a Tons estimated at rate of 1.5 tons per cubic yard. 
b Volume included in neat line calculation of armor stone volume. 
 

7.4 Cap Materials and Transport 
The cap materials may be transported to the capping contractor’s staging area via truck or barge and will be 
delivered to the RM 10.9 Removal Areas by barges.  

Therefore, material transport operations will be constrained by the vertical and horizontal clearances of several 
bridges located between the capping material staging area and the removal site. As discussed in Section 4.3.5 
these clearances are directly affected by the tidal fluctuations and river stage. Material transport is assumed to be 
a 24‐hour/day operation to accommodate expected logistical constraints related to barge and equipment 
coordination, and tidal limitations for under‐bridge passage. The maximum vertical clearance and passage time 
are determined by low tide conditions and the allowable time to safely clear the constraining bridges between RM 
4.75 and RM 6.07. The tugs/work boats will be sized so that they are not a constraint on the dredging operations. 

7.5 Cap Placement Equipment 
The cap placement activities are assumed to occur from equipment located on barges with material supplied by 
material barges; however, determination of the actual equipment to be used will be the responsibility of the 
selected cap placement contractor. 

The AquaGate™ material will be placed with the sand as a combined layer from a barge by a conveyor. The 
combined sand/active material will be placed in layers to minimize disturbing the sediment and, thus, minimize 
intermixing the sand/active material and sediment.  

The geotextile between the sand/active layer and the armor stone will be unrolled onto the sand/active layer 
surface by a crane on a barge. Armor stone will be placed by a clamshell bucket from a barge. 

7.6 Cap Placement 
7.6.1 Placement Thickness Criteria 
The minimum and average thicknesses of the sand/active layer are 8 in. and 10 in., respectively. The minimum 
and average percentages of active material (i.e., AquaGate™ composite particles containing 10 percent activated 
carbon (by weight)) within the total sand/active layer are 25 percent and 30 percent by volume, respectively. The 
minimum and average thicknesses of the armor stone layer (Armor Stone Type A) are 10 in. and 12 in., 
respectively.  
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7.6.2 Placement Accuracy and Tolerance 
Specifications for placement accuracy and tolerances of the cap’s sand/active and armor layers are based on the 
cap design for the Lower Fox River Operable Unit 1 (CH2M HILL et al., 2008). The placement accuracy for and 
tolerance specifications of the capping layers is provided in Table 7‐6. 

TABLE 7‐6 
Cap Layer Thickness Requirements 
RM 10.9 Final Design Report, Lower Passaic River Study Area, New Jersey

Cap Layer  Minimum Thickness (in.)  Minimum Average Thickness (in.) 

Combined Sand/Active  8  10 

Armor Type A  10  12 

 

The applied thickness of the sand/active layer will be monitored during and post‐construction via push cores. The 
actual percentage of active material in the sand/active layer will be monitored during placement by measuring the 
proportion of active material added to the sand as it is being placed. Details of this measurement system will be 
developed in conjunction with the capping contractor’s work plan and will be included in the Construction Quality 
Assurance Plan. The armor layer will be monitored during and after construction using gauge sticks and/or 
buckets. These physical measuring devices will be placed on the surface of the underlying layer prior to 
application of the material in the layer being constructed. 

The statistical criterion for determining whether the minimum thickness has been achieved is as follows: the 
probability of applied thickness being met in less than 80 percent of the capped area is no more than 10 percent. 
An example of how the statistical criterion is applied is provided in Appendix C. 

7.6.3 Placement Rate 
Placement of sand on the Hudson River with clamshell buckets of 1 to 3 yd3 averaged approximately 40 yd3/hr 
(Louis Berger Group, 2010). Broadcast spreaders have achieved a sand placement rate on the order of 70 yd3/hr 
on larger scale projects. A placement rate of 40 yd3/hr is expected for the RM 10.9 Removal Area because of the 
relatively small scale of the project, the impact of the tidal cycle on operations, and expected use of a conveyor 
for placement. The armor stone placement rate is expected to be 40 yd3/hr for a 3 yd3 bucket. 

7.6.4 Placement Sequence 
The cap will be placed following completion of the dredging to control residuals generated during dredging and 
minimizing the risk of contaminating the clean cap material. The sediment that is uncovered during dredging does 
not have significantly different concentrations of COPCs or physical characteristics than the existing surficial 
sediment; thus, there is no additional risk to the environment or cap stability from the newly exposed sediment. 
The physical constraints of the site make it difficult to have both dredging equipment with material barges and 
capping equipment with material barges operating at the same time. The cap will be placed as soon as practical 
after the dredging operations have been completed.  

7.6.5 Hours of Operation 
Placement of cap materials is assumed to take place 12 hours per day or during daylight hours only, whichever is 
less. Capping operations will take place 6 days per week, with the seventh day reserved for maintenance 
activities.  

7.6.6 Operability, Reliability, and Maintainability 
Operational uptime for the capping activities is typically expected to be in the range of 70–80 percent. However, 
the relatively small area to be capped may result in a lower effective uptime because mobilization and other 
essential, but nonproductive, activities take a greater proportion of time on smaller projects such as this one than 
on larger projects. 
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7.7 Waterside Site Requirements 
The capping contractor will be required to provide their own waterside site(s) as necessary to implement the 
capping activities, including land with marine access for staging/temporarily stockpiling and loading and 
transporting cap materials and capping equipment. However, an area may be available adjacent to the site for 
construction support trailers. 

7.8 Environmental Constraints 
The environmental impacts from the cap placement activities will be mitigated by the design requiring that 
control procedures be incorporated into the cap placement activities.  

7.8.1 Water Quality 
Turbidity management for capping activities will consist of removing most of the turbidity‐causing fines from the 
capping materials before they are placed in the LPR. This approach has been effectively used on other capping 
projects (Foth et al., 2009) and is much more effective than attempting to control the fines after they occur as 
turbidity in the LPR. The fines are minimized in the sand capping materials by specifying a low fine content, which 
can be achieved by additional washing of the sand by the sand supplier.  

The cap placement operation is not expected to generate significant turbidity or promote further disturbance of 
the post‐dredge sediment surface. The sand/active material layer will be carefully placed over the post‐dredge 
surface to minimize disturbing and resuspending the sediment. Once the sand/active material layer has been 
placed, no significant sediment resuspension will occur. Turbidity generated by sand/active material placement 
will be minimized by reducing the fines in the sand cap material. No significant fines are associated with the 
AquaGate™ material, so no appreciable turbidity would be generated by their placement. No turbidity‐generating 
fines are associated with the geotextile material that is placed above the active layer. The cap armor stone will be 
relatively free of fines and, therefore, will not generate an appreciable amount of turbidity during placement. No 
other water quality impacts related to the cap placement operation, except those associated with equipment 
movement, are anticipated. 

The water quality monitoring requirements established for the dredging operations (Section 4.6.1, Water Quality) 
will also be followed during the capping activities. As with dredging, BMPs and control measures will be used 
during cap placement to further minimize any increased turbidity. These BMPs may include the following: 

 Utilizing proper placement techniques for capping materials 

 Specifying washed sand materials to minimize fines content prior to placement 

 Avoiding grounding of marine vessels and allowing water levels to rise before attempting to free grounded 
vessels 

 Minimizing the number of trips by support vessels 

 Restricting the draft of workboats and barges 

 Restricting navigational speeds 

 Restricting the size and power of workboats 

7.8.2 Air Quality 
Dust generation from the capping activities is not expected because the capping materials (e.g., extra‐washed 
sand) will not contain appreciable amounts of fine particles, and the cap itself will be placed on the sediment 
beneath the water surface.  

No odors are expected from the capping activities because none of the capping materials (i.e., sand, stone, 
geotextile, and AquaGate™) have odors associated with them. Cap placement will occur below the water surface 
after dredging has occurred. The AquaGate™ material will be placed over the sediment surface while minimizing 
disturbance to the underlying sediment and, therefore, any potential release of odors from the sediment.  



7 CAPPING 

7-12 

7.8.3 Noise 
All capping activities will be completed in such a manner that the noise levels do not exceed the maximum noise 
contribution limits established for the project. Placing stone for the cap’s armor layer will unavoidably generate 
noise as this material is loaded and unloaded into and from the material supply barges and by handling with the 
cap placement equipment. The noise generated by the cap placement operations will be restricted to the 
placement operation hours (i.e., daylight hours or 12 hours per day, whichever is less) and will be compliant with 
the noise requirements described in Section 2.0. As described in Table 2‐2, NJAC 7:29 is considered relevant and 
appropriate, although this type of activity does not fit the definition of a regulated activity under that rule. The 
capping will be conducted to target achieving the noise limitations stated therein. The noise‐monitoring program 
established for dredging operations will also be utilized for the capping activities see Table 4‐7. 

7.9 Project and Community Health and Safety 
A project‐specific health and safety plan and a community health and safety plan were developed to include the 
capping and in‐river capping material transport operations. A number of potential occupational health issues are 
associated with the proposed dredging operations that are addressed in the Project Health and Safety Plan 
(Appendix F). The capping and material transport operations have the potential to impact the local community 
surrounding the capping operations and possible up and down the river. It is very important that the community is 
informed of the work to be completed and the plans in place to protect the public during these activities. A 
community health and safety plan has been developed in junction with the necessary agencies and public groups. 
A draft of the plan is provided in Appendix G. 

7.10 Long-Term Cap Monitoring and Maintenance Plan  
A plan for long‐term post‐construction cap monitoring and maintenance and the associated QAPP Addendum are 
included as Appendix J. The objective of the monitoring will be to identify and evaluate changes in the physical or 
chemical properties of the cap that would significantly reduce its protectiveness. No aspect of the cap design 
needed to be modified to accommodate the LTMMP’s monitoring requirements.
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SECTION 8 

Overland Transportation and Offsite Disposal  
8.1 Design Criteria 
A transportation and disposal contractor will be acquired by means of a request for proposal and evaluated using 
a cost/technical trade‐off approach. The contractor will be selected based on corporate experience, experience of 
key personnel, technical and managerial capabilities, record of past performance, and cost.  

The dredged sediment will be transported to a permitted waterside stabilization facility where it will undergo 
stabilization prior to transport to an out‐of‐state Subtitle C landfill, as described in Section 6. 

8.2 Regulatory Guidelines 
The RM 10.9 Sediment characterization determined that the sediment is not RCRA hazardous and that PCB 
concentrations are below the TSCA regulatory threshold of 50 ppm. However, the RM 10.9 Removal Action is a 
CERCLA action and involves the offsite transfer of any hazardous substance, pollutant, or contaminant (CERCLA 
wastes). Therefore, the Off‐Site Rule (OSR) (40 CFR 300.440) is applicable. The OSR requires CERCLA wastes to be 
placed only in a facility operating in compliance with RCRA or other applicable federal or state requirements. 
Sediment profiles will be submitted to commercial offsite sediment management facilities for their acceptance. 
Such facilities will be appropriately permitted, will have positive compliance records, and will be approved by the 
USEPA OSR coordinator for OSR compliance. A New Jersey AUD will be obtained for management of the dredge 
material, including its acceptance at either the Jay Cashman dredged material processing facility in Elizabeth, NJ 
(which is on Arthur Kill and within the Newark Bay Study Area) or at the Clean Earth/Koppers processing facility on 
the Hackensack River, which is outside of the LPRSA and the Newark Bay Study Area). 

Several ARARs listed in Section 2.0 are applicable to management of the sediment removed for this project. These 
include the Clean Water Act, Rivers and Harbors Act, and New Jersey Waterfront Development Act, which 
encompasses Coastal Zone Management. All potential treatment options being considered in this design would be 
implemented at an existing commercial offsite upland facility with eventual disposal at an out‐of‐state existing 
commercial landfill. All applicable regulations, both substantive and administrative, will be complied with during 
the offsite management of the sediment; however, those requirements are not considered ARARs because they 
do not apply to onsite activities and therefore are not fully identified in this Removal Action design.  

A hazardous waste is either a “listed” waste or a “characteristic” waste based on RCRA designation criteria. 
Contaminated environmental media are not hazardous waste but can become subject to regulation under RCRA if 
they “contain” hazardous waste. USEPA generally considers contaminated environmental media to contain 
hazardous waste (1) when they exhibit a characteristic of hazardous waste or (2) when they are contaminated 
with concentrations of hazardous constituents from listed hazardous waste that are above health‐based levels. 

In 2008, Region 2 prepared a memorandum for the Diamond Alkali Superfund Site file that discussed their 
consideration of the Passaic River sediment pursuant to RCRA 40 CFR Section 261.31. Region 2 reviewed historical 
information and consulted USEPA Headquarters Office of Solid Waste, and concluded that it did not have 
sufficient evidence to conclude that the sediment in the Passaic River contains “listed” hazardous waste per 40 
CFR 261. Dredged material that is subject to the requirements of a permit that has been issued under Section 404 
of the Federal Water Pollution Control Act (33 U.S.C.1344) or Section 103 of the Marine Protection, Research, and 
Sanctuaries Act of 1972 (33 U.S.C. 1413) is not a hazardous waste. The New Jersey Water Quality Certification and 
AUD may address the transportation and disposal of this dredged material within New Jersey. However, if the 
sediment exhibits a characteristic of hazardous waste, it must be managed as though it were a hazardous waste. 
The decision tree for RM 10.9 sediment disposal is listed below:  

 The sediment will be disposed of as if it were “characteristic” hazardous waste if sample results analyzed per 
TCLP (SW‐846 Method 1311) for regulated constituents exceed the regulatory screening levels and if such 
samples are deemed to be representative of the sediment waste stream.  
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 If the results for one or more underlying hazardous constituents exceed 10 times the Universal Treatment 
Standards (UTS), then the sediment must be treated before it can be disposed of in a landfill to meet the Land 
Disposal Restrictions (LDR) found at 40 CFR 268. Since the sediment being removed from the RM 10.9 
Removal Area contains dioxins, the only treatment currently available to achieve the standards identified in 
40 CFR 268.48 is incineration.  

An initial screening was completed on the available Removal Area data. Samples submitted for TCLP analysis 
included two investigation‐derived waste (IDW) characterization samples generated during the 2011 RM 10.9 
Characterization Program and two composite samples collected during the bulk sediment and delineation 
sampling event in May 2012 (RM 10.9 QAPP Addendum A). None of the tested TCLP parameters exceed applicable 
RCRA threshold criteria for designation as hazardous waste. Additional details are provided below.  

Five bulk sediment sampling stations for the bench‐scale testing of sediment washing technologies and 
dewatering technologies were chosen based on review of the RM 10.9 analytical results. PCDDs/PCDFs as 
represented by 2, 3, 7, 8 TCDD, total PCBs, mercury, and PAHs were selected as having relatively elevated 
concentrations of these COPCs, in comparison to the other sediment in the RM 10.9 Removal Area.  

Sampling depth was selected by reviewing how the average concentrations of the COPCs vary with depth for all 
stations located within the RM 10.9 Removal Area. Five stations were selected for sediment collection. Sampling 
locations within the RM 10.9 Removal Area were selected to correspond to the locations with the highest values 
of the COPCs encountered in the sediment to 3.5 ft in depth during the 2011 RM 10.9 Characterization Program. 
To select these locations, an average concentration for each of the four COPCs was calculated for each of the 25 
locations in the Removal Area. At each core location, the average concentrations of the four sample intervals from 
0 to 3.5 ft were calculated. Each location and COPC was then ranked from 1 as the highest average concentration 
to 25 the lowest average concentration. The rankings for all the COPCs were then summed for each location. 
These summed rankings were then ranked to select the five locations with the highest average COPC 
concentrations.  

In order to collect sufficient volume for these studies from the five stations, cores were collected as follows: each 
core will be 48 in. long and 4 in. in diameter, yielding a usable core 3.5 in. in diameter. The resulting volume of 
sediment per core was approximately 2 gallons. At each of five stations, six cores were collected for each bench‐
scale vendor for a total of 12 cores at the location.  

Samples of the bulk sediment were submitted for analysis for chemical and physical parameters. In additional to 
other analysis this analysis included TCLP, volatile organic compounds (VOCs), TCLP semivolatile organic 
compounds (SVOCs), TCLP organochlorine pesticides, TCLP chlorinated herbicides, TCLP metals, TCLP mercury, 
flashpoint, oil and grease (n‐hexane extractable material [HEM] and silica gel treated n‐hexane extractable 
material [SGT‐HEM; Non‐Polar Material] by extraction and gravimetry), total cyanide, sulfide, pH, corrosivity, 
paint filter, and percent solids.  

Results of the TCLP analysis for the two composite samples are provided in Table 8‐1. None of the TCLP 
parameters exceed the RCRA Regulatory Value.  
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TABLE 8‐1 
RM 10.9 Composite Samples Waste Characterization Profile 
RM 10.9 Final Design Report, Lower Passaic River Study Area, New Jersey 

Analyte  Units 

RM 10.9 Composite Samples 
Average 
Detected 

RCRA 
Regulatory 

Value 
RCRA 
Code 

UTS 
Screening 
Value COMP‐V01AS  COMP‐V02BS 

Herbicides—TCLP                     

2,4,5‐TP (Silvex)  µg/L  5.0E‐01  U  5.0E‐01  U  ND    1,000  D017  — 

2,4‐D  µg/L  2.0  U  2.0  U  ND    10,000  D016  — 

Metals—TCLP                     

Arsenic  mg/L  0.083  J  0.096  J  0.090  J  5  D004  5 

Barium  mg/L  0.43  JB  0.42  JB  0.43  JB  100  D005  21 

Cadmium  mg/L  0.11    0.12    0.12    1  D006  0.11 

Chromium  mg/L  0.016  J  0.017  J  0.017  J  5  D007  0.6 

Lead  mg/L  0.20  J  0.19  J  0.20  J  5  D008  0.75 

Mercury  mg/L  0.0020  U  0.0020  U  ND    0.2  D009  0.025 

Selenium  mg/L  0.0048  J  0.0071  J  0.0060  J  1  D010  5.7 

Silver  mg/L  0.50  U  0.50  U  ND    5  D011  0.14 

Pesticides—TCLP                     

Chlordane  µg/L  12  U  12  U  ND    30  D020  — 

Endrin  µg/L  1.2  U  1.2  U  ND    20  D012  — 

Gamma‐BHC(Lindane)  µg/L  1.2  U  1.2  U  ND    400  D013  — 

Heptachlor  µg/L  1.2  U  1.2  U  ND    8  D031  — 

Heptachlorepoxide  µg/L  1.2  U  1.2  U  ND    8  D031  — 

Methoxychlor  µg/L  2.4  U  2.4  U  ND    10,000  D014  — 

Toxaphene  µg/L  48  U  48  U  ND    500  D015  — 

SVOCs—TCLP                     

2,4,5‐Trichlorophenol  µg/L  20.0  U  20.0  U  ND    400,000  D041  — 

2,4,6‐Trichlorophenol  µg/L  20.0  U  20.0  U  ND    2,000  D042  — 

2,4‐Dinitrotoluene  µg/L  20.0  U  20.0  U  ND    130  D030  — 

2‐Methylphenol  µg/L  1.3  J  4.0  U  1.3  J  200,000  D023  — 

4‐Methylphenol  µg/L  16  J  8.4  J  12.2  J  200,000  D025  — 

Hexachlorobenzene  µg/L  20.0  U  20.0  U  ND    130  D032  — 

Hexachlorobutadiene  µg/L  20.0  U  20.0  U  ND    500  D033  — 

Hexachloroethane  µg/L  20.0  U  20.0  U  ND    3,000  D034  — 

Nitrobenzene  µg/L  4.0  U  4.0  U  ND    2,000  D036  — 

Pentachlorophenol  µg/L  40.0  U  40.0  U  ND    100,000  D037  — 
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TABLE 8‐1 
RM 10.9 Composite Samples Waste Characterization Profile 
RM 10.9 Final Design Report, Lower Passaic River Study Area, New Jersey 

Analyte  Units 

RM 10.9 Composite Samples 
Average 
Detected 

RCRA 
Regulatory 

Value 
RCRA 
Code 

UTS 
Screening 
Value COMP‐V01AS  COMP‐V02BS 

Pyridine  µg/L  20.0  U  20.0  U  ND    5,000  D038  — 

Total Cresol  µg/L  —    —    —    200,000  D026  — 

VOCs—TCLP                     

1,1‐Dichloroethene  µg/L  25.0  U  25.0  U  ND    700  D029  — 

1,2‐Dichloroethane  µg/L  25.0  U  25.0  U  ND    500  D028  — 

1,4‐Dichlorobenzene  µg/L  4.0  U  4.0  U  ND    7,500  D027  — 

2‐Butanone  µg/L  250  U  250  U  ND    200,000  D035  — 

Benzene  µg/L  25  U  25  U  ND    500  D018  — 

Carbontetrachloride  µg/L  25  U  25  U  ND    500  D019  — 

Chlorobenzene  µg/L  25  U  25  U  ND    100,000  D021  — 

Chloroform  µg/L  25  U  25  U  ND    6,000  D022  — 

Tetrachloroethene  µg/L  25  U  25  U  ND    700  D039  — 

Trichloroethene  µg/L  25  U  25  U  ND    500  D040  — 

Vinyl Chloride  µg/L  25  U  25  U  ND    200  D043  — 

 

The sample locations comprising the composite sample were chosen based on having higher concentrations of 
dioxin, PCBs, mercury, and PAHS. The TCLP results from these four samples were compared to RCRA screening 
levels, and non‐TCLP analytical results from 25 cores within the Removal Area for the 0–2.5 ft sampling intervals 
were compiled to provide an initial composite chemical concentration profile. Results were as follows: 

 The four TCLP analytical results did not exceed RCRA screening levels for any regulated constituent.  

These screening results indicate that the sediment to be removed would not be designated as hazardous under 
RCRA. However, the sediment may require disposal at a RCRA Subtitle C landfill because many Subtitle D landfill 
permits prohibit acceptance of waste containing dioxins.  

Sediment profiling for disposal and disposal options will be performed before the Final Design. Initial discussions 
with the out‐of‐state subtitle C landfills indicate that additional samples need to be collected for TCLP analysis.  

8.3 Transportation Options  
Transportation of the sediment to the disposal facility will be the responsibility of the disposal facility since much 
is determined by the location of the disposal facility. The means of transportation will be by truck and rail. The 
stabilized material will be placed in lined intermodal containers and then transported by truck to a rail loading 
facility. The intermodal containers will be transferred to rail cars for transport to the landfill. Once at the landfill 
the containers will be is transferred from the rail cars to a straight roll‐off truck for delivery and discharge within 
the landfill. Throughout the entire loading, transportation, delivery and discharge cycle, the container will never 
touched the ground.  
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It is proposed that the following BMPs be implemented: 

 Unloading cranes, buckets, hoppers and other equipment shall be designed and equipped with spill plates, 
drip pans, and or other mechanisms such that no dredged material or water is spilled into or allowed to run 
off into the water at or near the unloading site during the unloading process. 

 Processed dredged material must be stockpiled on an impermeable pad and must utilize erosion and 
sediment control processes that control any drainage water from the dredged material processing activities 
and direct it to lined settlement ponds for conveyance to the dedicated decant water storage location. 

 Subcontractor will provide facility route map and traffic plan to designated processed dredged material 
haulers and brief them on Subcontractor facility guidelines and safety issues and other requirements to 
ensure safe operations. 

8.4 Disposal Options  
The final option for disposal will be dependent on the designation of the waste material based on characteristics 
of the end product(s) from the treatment process. Whether designated as RCRA waste or not, the final treated 
material and its associated byproducts will be profiled for disposal in a Subtitle C landfill(s). The potential waste 
streams to be profiled include the following: 

 Stabilized sediment 

 Debris 

 Material larger than 4 in. 

 Excess barge water removed prior to unloading 

Each of these waste streams could potentially be disposed of at a separate facility; the disposal options for each 
will be refined before the Final Design.  

The stabilized sediment, debris and material greater than 4 in. will be disposed of at Clean Harbors Lone Mountain 
Subtitle C landfill, located in Waynoka, Oklahoma. The excess barge water will be treated and discharged at either 
Clean Harbors Baltimore, Maryland or Bristol, Connecticut Treatment facilities. 

The following selection criteria were utilized to determine the most cost‐effective disposal option: 

 RCRA designation and characterization of waste materials 

 Weight of treated material as well the associated by product materials generated (e.g., debris, material over 
4 in., sand) in the stabilization process 

 Method of transportation (rail or truck) 

 Distance from site to disposal facility 

8.5 Road Network and Existing Traffic Volumes 
All of the processed sediment will be transported by truck to a rail loading facility located in Newark, NJ. 
Approximately 20–30 trucks per day over a time period of approximately six weeks will be required. This amount 
of truck traffic, which would operate on local roads in industrial areas, is not considered significant compared to 
existing traffic.  

8.6 Proposed Transportation Strategy 
The means for transporting the stabilized sediment and associated debris will be by truck to the rail transfer 
station and then rail to the Lone Mountain Landfill. The stabilized material will be placed in lined intermodal 
containers and then transported by truck to the rail loading facility, EPIC’s Brills Yard, located at 319 P. Avenue in 
Newark. The intermodal containers will be transferred to rail cars for transport to the landfill. Once at the landfill 
the containers will be is transferred from the rail cars to a straight roll off truck for delivery and discharge within 
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the landfill. Throughout the entire loading, transportation, delivery and discharge cycle, the container will never 
touch the ground. 

The wastewater which will be stored in temporary onsite storage tanks will be transferred into tankers and/or vac 
trucks for transport to a permitted wastewater treatment and discharge facility (i.e., Clean Harbors of CT, Inc., or 
Clean Harbors of Baltimore, Inc). In order to reduce TSS concentrations, wastewaters will be settled and/or be 
filtered prior to being transferred into trucks for offsite disposal. 

8.7 Consultation and Road Network Issues 
No special consultation or road network issues are anticipated at this time. 

8.8 Monitoring Requirements 
Monitoring requirements for the transportation of debris, treated sediment, and process‐related wastes will be 
determined during the final design after the landfill and sediment‐processing vendor(s) have been selected. 



 

 9-1 

SECTION 9 

Design and Preliminary Construction Schedule 
A summary of the major tasks associated with the RM 10.9 Removal Action is provided in Table 9‐1. A project 
schedule including all major tasks and deliverables is included as Appendix K. The schedule provides approximate 
completion dates for the design and implementation of the RM 10.9 Removal Action. Effective and open 
communications will be critical to achieving the aggressive milestones for the project. The status of ongoing 
efforts and issues that arise will be discussed at the monthly meetings. 

TABLE 9‐1 
RM 10.9 Task Summary 
RM 10.9 Final Design Report, Lower Passaic River Study Area, New Jersey 

Task Description  Start Date  Finish Date 

USEPA Draft Final Design Review  Feb 26, 2013  March 30, 2013 

USEPA Final Design Approval  May 3, 2013  August 1, 2013 

NJDEP Approves AUD Application  June 27, 2013  June 27, 2013 

NJDEP Conditionally Approves Waterfront 
Development Permit 

April 26, 2013  April 26, 2013 

Baseline Water Quality Monitoring  May 31, 2013  July 26, 2013 

Dredging  Aug 2, 2013  Sept 16, 2013 

Stabilization  Aug 5, 2013  Sept 18, 2013 

Transportation and Disposal  Aug 7, 2013  Sept 24, 2013 

Capping  Oct 18, 2013  Dec 11, 2013 

Demobilization  Dec 12, 2013  Dec 20, 2013 

Submit Final Report  Apr 4, 2014  Apr 4, 2014 
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